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1.0 INTRODUCTION

This document presents the Final Fiscal Year 2004 Site Management Plan (SMP) for Marine Corps
Base (MCB), Camp Lejeune, North Carolina. The SMP presents planned activities to be conducted at
MCB, Camp Lejeune during Fiscal Year 2004 and provides projections for long-term progress in
accordance with the Department of Navy (DoN), Installation Restoration (IR) Program through Fiscal
Year 2006. This document has been prepared by Michael Baker Jr., Inc. (Baker) for the Atlantic
Division, Naval Facilities Engineering Command (LANTDIV) and the MCB, Camp Lejeune IR
Program. This document has been submitted to representatives of the North Carolina Department of
Environment and Natural Resources (NC DENR) and the U.S. Environmental Protection Agency
(USEPA), Region IV. ‘ '

1.1 General Description

Located in Onslow County, North Carolina, MCB, Camp Lejeune is host to five Marine Corps
commands and two Navy commands. All of the real estate and infrastructure are owned, operated, and
maintained by the host command. MCB, Camp Lejeune also provides support and training for the
following tenant commands: Headquarters Nucleus, Second Marine Expeditionary Force; Second .
Marine Division; Second Marine Force Service Support Group; Second Marine Surveillance,
Reconnaissance, and Intelligence Group; Sixth Marine Expeditionary Brigade; the Naval Hospital;
and the Naval Dental Clinic.

The entire facility includes approximately 236 square miles and is located within the generally flat,
Atlantic Coastal Plain. MCB, Camp Lejeune is bisected by the New River, which flows in a
southeasterly direction and forms a large estuary before entering the Atlantic Ocean. The Atlantic
Ocean forms the southeastern boundary of the facility. The western and northwestern boundaries are
U.S. Route 17 and State Route 24, respectively. The City of Jacksonville, North Carolina is located
immediately northwest of MCB, Camp Lejeune. A majority of the land surrounding the facility is
used for agriculture. Estuaries along the coast support commercial fishing, and residential resort areas

are located adjacent to MCB, Camp Lejeune along the Atlantic Ocean.
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1.2 Environmental History

MCB, Camp Lejeune has been actively involved with environmental investigations and remediation
programs since 1983, beginning with the Navy Assessment and Control of Installation
Pollutants (NACIP) Program. An Initial Assessment Study (JAS) was the first investigation of
potentially hazardous sites conducted under NACIP. The IAS, which was conducted in 1983,
identified areas of concern that might potentially cause threats to human health and the environment as
aresult of past storage, handling, and disposal of hazardous materials. Based on a review of historical
records, field inspections, and personal interviews, 76 areas of concern (AOCs) were identified. The -
IAS concluded that, while none of the sites posed an immediate threat to human health or the
environment, further investigations to assess the potential long-term impacts were warranted at 23 of

the 76 sites.

The Department of Navy's IR Program was initiated in 1986 following enactment of the Superfund
Amendments and Reauthorization Act (SARA) legislation. The IR Program, which was implemented
to follow the requirements of SARA, replaced the NACIP. MCB, Camp Lejeune was placed on the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) National
Priorities List (NPL) on October 4, 1989 (54 Federal Register 41015, October 4, 1989). Following
that listing, a Federal Facilities Agreement (FFA) between USEPA Region IV, North Carolina
Department of Environment, Health, and Natural Resources (now NC DENR), and the DoN was

signed in February 1991. The FFA was prepared to fulfill the following objectives:

e To ensure that potential environmental impacts associated with past and present activities at
MCB, Camp Lejeune are thoroughly investigated and appropriate CERCLA response actions
are developed and implemented as necessary to protect public health, welfare, and the

environment;

e To establish a procedural framework and a schedule for developing, implementing, and
monitoring appropriate response actions at MCB, Camp Lejeune in accordance with
CERCLA, the Nafional Oil and Hazardous Substances Pollution Control Contingency
Plan (NCP), and relevant USEPA remediation policy; and,

e To encourage public participation and facilitate cooperation, and exchange of information

among parties associated with the investigation and remediation process.
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The original FFA pertained to 23 of the initial sites identified at MCB, Camp Lejeune. The 23 sites
have been investigated in accordance with the NCP, CERCLA, and SARA, under the terms and
conditions of the FFA. Based upon the conclusions and recommendations identified by subsequent
site inspections, 19 newly identified sites throughout MCB, Camp Lejeune have been added to the
original list of 23, bringing the total to 42 IR sites.

As part of the requirements established under CERCLA, an administrative record file has been
established for the IR Program at MCB, Camp Lejeune. The administrative record is a compilation of
all documents, which the DoN used to select a remedial action or removal action for a site. Regardless
of the nature of the site, an administrative record must be maintained. The administrative record will
also serve as the basis for any future legal review of decisions made by the DoN concerning remedial
action taken at a site. A copy of the Camp Lejeune administrative record file is available for review at
LANTDIV in Norfolk, Virginia and at the Base. The files can also be viewed on-line at:

www.Bakerenv.com/Camplejeune_irp.

1.3 Purpose

The Fiscal Year 2004 SMP is a forward-looking management tool and one of the primary documents
identified in the FFA. The SMP includes proposed deadlines for completion of deliverables, as
specified in the FFA, to be submitted during Fiscal Year 2004. In addition, the SMP identifies IR
Program activities projected for the next three-year period (2004-2006).

In addition to the SMP, the Camp Lejeune CERCLA Five Year Review and Community
Implementation Plan (CIP) will also be updated in Fiscal Year 2004. This will be the second version

of the CERCLA Five Year Review document; the first version was completed in Fiscal Year 1999.

1.4 Site Listing Changes and Updates

As of April 2004, 42 sites are included in the IR Program at MCB, Camp Lejeune, including 23 sites
identified in the original FFA and 19 newly identified sites. Table 1-1 provides a listing of all the IR
sites and Table 1-2 provides a listing of activities to be conducted during Fiscal Year 2004. Figure 1-1
depicts all IR sites located throughout MCB, Camp Lejeune. (Note that tables and figures are

provided after each text section of the report.)
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Based upon the results of Site Inspections (SI) conducted at MCB, Camp Lejeune during 1991, 1992,
and 1993, the following sites were added to the IR Program:

e Site 3 (Old Creosote Plant)

e Site 7 (Tarawa Terrace Dump)

o Site 43 (Agan Street Dump)

o Site 44 (Jones Street Dump)

o Site 54 (Crash Crew Fire Training Burn Pit)

e Site 63 (Verona Loop Dump)

e Site 65 (Engineer Area Dump)

o Site 80 (Paradise Point Golf Course Maintenance Area)

e Site 82 (Volatile Organic Compound [VOC] Disposal Area at Piney Green Road)

Based upon findings from Underground Storage Tank (UST) investigations conducted at MCB, Camp
Lejeune during 1994, 1995, and 1996, the following sites were also added to the IR Program:

e Site 88 (Building 25, Base Dry Cleaners)

¢ Site 89 (Former Defense Reutilization Marketing Office [DRMO])
o Site 90 (Building BB-9)

e Site 91 (Building BB-51)

e Site 92 (Building BB-46) ~

o Site 93 (Building TC-942)

e Site 94 (Building 1613)

Based upon the investigations conducted to date at the 42 IR sites, the following sites have been

closed out and will not require further actions:

o Site 1 (French Creek Liquids Disposal Area)
¢ Site 7 (Tarawa Terrace Dump)

o Site 9 (Fire Fighting Training Pit at Piney Green Road)



o Site 12 (Bxplosive Ordnance Disposal)

e Site 16 (Former Montford Point Burn Dump)

o Site 21 (Transformer Lot)

o Site 24 (Industrial Area Fly Ash Dump)

e Site 28 (Hadnot Point Burn Dump)

o Site 30 (Sneads Ferry Road Fuel Tank Sludge Area)

e Site 48 (Marine Corps Air Station [MCAS] Mercury Dump) -
e Site 65 (Engineer Area Dump)

o Site 68" (Rifle Range Dump)

e Site 74 (Mess Hall Grease Dump Area)

o Site 75 (MCAS Basketball Courtsite)

e Site 76 (MCAS Curtis Road Site)

e Site 80 (Paradise Point Golf Course Maintenance Area)
e Site 87" (MCAS Officer's Housing Area)

s Site 90 (BB-9)

s Site 91 (BB-51)

e Site 92 (BB-46)

Twenty New Sites of Potential Concern

In Fiscal Year 2000, the Installation Restoration Division, Environmental Quality Branch (EQB) at
MCB, Camp Lejeune identified 20 additional potential sites (not included in the 42) that may require
further investigation. The 20 sites consist of six laundry/dry cleaning facilities, an eight-vehicle
maintenance shop, five automobile hobby shops, and one furniture repair shop located at buildings
within the Hadnot Point Industrial Area (HPIA), Monfort Point, Tarawa Terrace, Camp Geiger, and
the Air Station. These sites are listed in the "Plants Account Facilities Inventory Listing of Buildings
and Structures, 30 June 1990, Marine Corps Base, Camp Lejeune, North Carolina." Based on the
review of historical information, eight of the sites were removed from further actions in the second
quarter of Fiscal Year 2002. A Draft Preliminary Assessment (PA) Report was completed in May
2002 for the remaining 12 sites. Figure 1-1 shows the locations of the 20 sites identified.

) pre-R1 Sites
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Three of these 12 sites are located within or near areas previously studied under Remedial
Investigation (RI) activities associated with Site 78. It was decided at the June 2002 Partnering
Meeting that these sites could also be removed from the PA process if it could demonstrate that the
sites have not been impacted. Additional soil and groundwater sampling was performed at these three
sites in July 2002 to determine if these media have been impacted by past operations. Results of these
findings will be presented in the Final PA Report, which will be completed in Fiscal Year 2004. It is
anticipated that eight sites will be recommended for no further action (Buildings 902, 908, 1120,
1124, 1409, 1512, TC830, and SM173) and four sites (SAS113, AS116, AS119, and M119) will be

recommended for preliminary sampling.

In June 2001, the initial Land Use Control (LUC) maps for Operable Units (OUs) 1, 2, 4, 5,7, 8, 12,
13, and 14 were completed in accordance with the Land Use Control Action Plan (LUCAP) for the
Base. The maps are updated on an annual basis to modify the boundaries as needed. Table 1-3

provides a summary of the LUC boundaries based on the July 2002 maps.

1.5 Federal Facilities Agreement

As noted in Section 1.2, an FFA was signed for Camp Lejeune in 1989. This agreement was created
under CERCLA Section 120 (page 2) and was signed by the Navy, the USEPA and the state of North
Carolina. At the present time, there are no specific requirements to amend the FFA. If, however,
amendments to the FFA are necessary, a summary of the changes will be outlined in this section of the
SMP.

1.6 Site Management Plan Format

The Fiscal Year 2004 SMP for MCB, Camp Lejeune consists of six sections. Section 1.0 describes
the purpose of the SMP, the overall history of environmental program activities at MCB, Camp
Lejeune, and the FFA. Section 2.0 describes the history and current status of each OU and each Pre-
RI site at MCB, Camp Lejeune. A summary of ongoing and planned activities associated with each
OU and each Pre-RI site is provided in Section 3.0. Also provided within Section 3.0 of the SMP are
schedules for conducting CERCLA activities and specific target submittal dates for Fiscal Year 2004
documents. Previous, ongoing, and planned removal actions are presented in Section 4.0. Lastly,

references are provided in Section 5.0.
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2.0 OPERABLE UNITS

As defined in the NCP, an "Operable Unit" is an incremental step toward comprehensively addressing
site problems. This portion of a remedial response action is devised to either eliminate or mitigate a
release, threaf of a release, or pathway of exposure. The cleanup of a particular OU may be divided
into a number of sites, depending on the complexity of the problems associated with the OU. OUs may
adaress geographical portions of a site, specific site problems, initial phases of an action, or may
consist of any set of actions performed over time in different parts of a site. In accordance with
guidance provided in the NCP, the Navy and Marine Corps have recommended that 35 of the 42 IR
Program sites be grouped into 21 OUs to proceed with RI/Feasibility Study (FS) activities. Seven sites
(10, 12, 68, 75, 76, 85, and 87) are in or were previously in the Pre-RI phase and have not been
assigned to OUs. Each of the 21 OUs is listed in Table 2-1, and their locations are depicted in Figure
1-1.

Section 2.0 of the SMP identifies each of the 21 OUs at MCB, Camp Lejeune where IR Program
 activities have been implemented or will be implemented in the future. Anticipated project start and
completion dates for the IR Program are also identified. The project start dates reflect the priority of
each OU based on the potential releases of contamination, proximity to receptors, contaminants
verified, and potential ecological impacts as well as the availability of funding, A summary of IR

Program activities conducted since the program’s inception is provided in Table 2-2.

The Long-Term Monitoring (LTM) program at MCB, Camp Lejeune has been in operation since 1995
under the IR Program. Sites 2, 24, and 78 were the original sites included in the program. Four sites
have been permanently removed from LTM since 1995 (Sites 1, 24, 28, and 74). As of April 2004, 14
sites are included in the LTM program, of which seven sites have signed Record of Decisions (RODs)
or Interim RODs (IROD). LTM is also being performed at the other non-ROD sites to collect post-RI
data in support of the final remedy. Table 2-3 provides a summary of sites currently in the LTM

program.

2.1 Operable Unit No. 1 (Sites 21. 24. and 78)

An IROD was signed on September 23, 1992 for the shallow aquifer. The Final ROD for OU No. 1
was signed on September 15, 1994,
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The Final ROD outlines remedial actions to be implemented at OU No. 1, and includes separate

remedial actions for each site as follows:

211

The selected remedial action alternative (RAA) for Site 21 addressed surface soils within three
separate AOCs. The RAA included excavation of contaminated soil from Site 21, off-site
treatment of the soil, and finally disposal of the soil at a permitted facility.

The RAA for Site 24 required periodic monitoring of groundwater conditions that presumably
had been adversely impacted by previous site operations. Groundwater samples from three
monitoring wells were collected periodically and evaluated to determine the effectiveness of the
selected remedy. The monitoring program at Site 24 was implemented during July 1996 and the

requirements for completing the monitoring program were achieved in 1998,

The RAA at Site 78 includes remediation of the shallow aquifer using an extraction and on-site
treatment system, coupled with a groundwater monitoring program. Based upon site
investigative results, separate groundwater extraction and treatment systems were constructed in
the northern and southem portions of the study area. In addition to groundwater treatment,
groundwater samples from monitoring wells and the treatment plants are being collected on a
semiannual basis to determine the effectiveness of the entire remedial approach. The two

treatment plants have been in operation since 1995.

Site 21 - Transformer Storage Lot 140

Site 21 is located within Site 78, between Ash Street and Sneads Ferry Road on Center Road. In 1950

and 1951, a pit, located in the northern portion of the site, was used as a drainage receptor for oil from

transformers. Site 21 was also used from 1958 to 1977 for pesticide mixing and as a cleaning area for

pesticide application equipment. The mixing area for the pesticides was in the southern portion of the

site.

The RI conducted at Site 21 concluded that soils within portions of the site were impacted by

pesticides and polychlorinated biphenyls (PCBs). A soil removal action was implemented at Site 21 to

remove pesticide and PCB contaminated soil. Initial excavation in three AOCs were performed during

Fiscal Year 1995. A Land Use Control Implementation Plan (LUCIP) that restricts development to
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industrial land use and use of groundwater is in place. No additional remedial actions are planned for

Site 21.

Site Chronology — Site 21

Event Date
Oil from electric transformers was drained into a | 1950 to 1951
disposal pit in the northern portion of the site.
Pesticide mixing and wash down area for | 1958 to 1977
equipment used during the application of
pesticides. '
Initial Assessment Study (IAS) 1983
Confirmation Study 1984 through 1987
RI 1993
Final ROD 1994
Explanation of Significant Differences (ESD) 1995
Excavation of three AOCs 1995
Land Use Controls (LUCs) prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.1.2  Site 24 - Industrial Area Fly Ash Dump

Site 24 is located south and east of the intersection of Birch and Duncan Streets, adjoining Site 78.
Approximately 100 acres in size, the site lies adjacent to upstream portions of Cogdels Creek. Site 24
was used for the disposal of fly ash, cinders, solvents, used paint stripping compounds, sewage sludge,

and water treatment sludge from the late 1940s to 1980.

A Remedial Investigation/Feasibility Study (RI/FS) was conducted at Site 24 during 1993-1994. Due
to elevated pesticide (heptachlor epoxide) levels in groundwater, a monitoring program was
implemented in 1995. After four consecutive quarterly sampling periods without any pesticide
detections, the monitoring program at Site 24 was discontinued. Land and aquifer use controls were
implemented through a LUCIP that was completed during Fiscal Year 2001. No additional remedial
actions are planned for Site 24. A final monitoring report will be completed in Fiscal Year 2002 to

serve as an interim document before a final closeout report is prepared for the entire OU.

2-3



Site Chronology — Site 24

Event Date
Disposal of fly ash, cinders, solvents, used paint stripping Late 1940s to 1980
compounds, sewage sludge, and water treatment spiractor sludge
Disposal of construction debris : Late 1960s
IAS 1983
Confirmation Study 1984 through 1987
RI 1993
Final ROD 1994
Groundwater Monitoring Program 1996 to 1997
LUCs prepared June 2001

' (updated July 2002)

Plat maps prepared July 2001
Final Monitoring Report Prepared 2001

2.1.3  Site 78 - Hadnot Point Industrial Area

The HPIA is the area bounded by Holcomb Boulevard to the west, Sneads Ferry Road to the north,
Louis Street to the east, and the Main Service Road to the south. A former transformer storage lot (Site
21), the HPIA fuel farm (formerly Site 22), an active service station (Site 94) and various other
potential source areas are located within HPIA. The HPIA is comprised of approximately 590 acres
and includes maintenance shops, gas stations, administrative offices, printing shops, warehouses,

storage yards, and other similar industrial facilities.

An interim remedial action RI/FS was conducted at Site 78 concerning the shallow groundwater
aquifer in 1992. Based on this initial study, an interim remedial action groundwater extraction and
treatment system was installed in 1995. An RI/FS was completed at Site 78 in 1994. The results of
this investigation indicated that organics (e.g., solvents and fuel-related compounds) had impacted the

groundwater within certain areas of the study area.

Separate groundwater extraction and treatment systems were constructed in the northern (also referred
to as Site 78 North) and southern (also referred to as Site 78 South) portions of Site 78. Groundwater
extraction and treatment operations and monitored natural attenuation (MNA) of the groundwater are

currently ongoing. Operations at the south plant were temporarily discontinued from January 2000
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through May 2002 to allow for the completion of the MNA study. Initial MNA studies were
completed in Fiscal Year 2002 for both Sites 78 North and South. Land and aquifer use controls were
implemented through a LUC that was completed during Fiscal Year 2001. The LUC was updated in
Fiscal Year 2002.

A supplemental investigation was conducted in June 2002 to further characterize groundwater at Site
78 South in the ball field area of the site. Soil samples were also collected at several known “hot spot”
areas within both Sites 78 South and North. The additional groundwater data indicated that the plume
at Site 78 South extends further south and southwest than delineated during the Natural Attenuation
Study (NAE) Study. VOCs and benzene, toluene, ethylbenzene, and toluene (BTEX) compounds

were detected in soil samples collected from within several known “hot spot” areas.

During Fiscal Year 2003, pilot scale treatabﬂfty studies were initiated at two groundwater “hot spot”
areas (one at Site 78 North and one at Site 78 South). Oxygen Release Compounds® (ORC®) were
injected into the vinyl chloride plume at Site 78 North (near Building 903) and Hydrogen Release
Compounds® (HRC®) were injected into the trichloroethene (TCE) plume at Site 78 South (near
Building 1601) to reduce the contaminant mass at each area. Five post-injection groundwater
sampling events are planned to evaluate the effectiveness of the ORC®/HRC® treatments and will be
completed in late-Fiscal Year 2004. In addition, soil gas samples were collected prior to the injections

and four rounds after the injections from the vadose zone within the treatment areas.

MNA monitoring will also continue through Fiscal Year 2004 to provide post treatment data from the
pilot tests, to further monitor plume movement, and to continue the evaluation of the pump and
treatment systems. After completion of the pilot tests, the data will be assessed to evaluate the
effectiveness of the technologies on reducing the confaminant masses in the treatment areas. Should
either or both technologies demonstrate to be effective, then these technologies could be applied to
other plume areas within the site and an Amended Proposed Remedial Action Plan (PRAP) and ROD
may be prepared to change the remedial actions for groundwater at Site 78. The potential target
completion dates of the Amended PRAP and ROD are Fiscal Year 2005. Accordingly, the remedial
actions on the remaining groundwater plumes would start after the Amended ROD is signed and may

employ HRC® and/or ORC® if shown successful during the Pilot Study.
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Site Chronology — Site 78

Event Date
Petroleum and solvent related spills and leaks Beginning in the 1940s
IAS 1983
Confirmation Study 1984 through 1987
Groundwater Study at Hadnot Point Fuel Farm 1990
Supplemental Characterization Step 1990 and 1991
Interim remedial action RI/FS 1992
OU/RIFS 1993 to 1994
ROD 1994
Excavation of one AOC 1995
Groundwater treatment plants in operation 1995
LTM Program 1995 to present
ESD 1995
New recovery wells installed at the north and south | 1998
treatment plants
Optimization Study conducted on treatment systems | 1999
South treatment plants shut down 2000
Site 78 North NAE started 2000
Site 78 South NAE started 2001
South treatment plant back on-line 2002
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001
Selected recovery wells at north and south treatment | 2002
plant shut down for pilot test
Supplemental investigation 2002
NAE studies completed 2002
Technology Evaluation for Groundwater Pilot Study | 2002
Site 78 PA sites investigated 2002
Groundwater Pilot Study 2003 to present

2.2 Operable Unit No. 2 (Sites 6, 9. and 82)

The Final ROD for OU No. 2 was signed on September 24, 1993. The RAA at Sites 6 and 82 includes
remediation of the shallow and deep aquifers using an extraction and on-site treatment system, coupled
with a groundwater monitoring program. In addition to groundwater treatment, groundwater samples
from recovery wells and the treatment plant are collected on a semiannually and monthly basis,
respectively, to determine the effectiveness of the entire remedial approach. The treatment plant has been
in operation since 1996. Due to the minimal impact of fire training activities upon the study area, there

were no immediate remedial actions required in the ROD at Site 9. During Fiscal Year 2000, a new

petroleum, oil, lubricant (POL) Fire Training Pit was completed at this site.
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2.2.1 Site 6 (Storage Lots 201 and 203) and Site 82 (Piney Green Road VOC Area)

Sites 6 and 82 adjoin one another and comprise over 200 acres. The sites are bounded by Wallace
Creek to the north, Site 9 to the south, Piney Green Road to the east, and Holcomb Boulevard to the
west. Prior to the late 1980s, much of the northern area (i.e., Storage Lot 203 and Site 82) was
reportedly used for storage, disposal, and handling of potentially hazardous waste and materials.
During the initial site reconnaissance in 1991, soil mounds were noted throughout the northern portion
of the sites. Currently, Lot 201 is used for equipment staging and much of the former wooded areas
have been converted to open storage. Most of Lot 203 remains an open field and the front 21 acres
are temporarily being used by the Defense Reutilization Marketing Office (DRMO) for metal staging
operations. The groundwater extraction and treatment operations building and contractor field offices

are located on the northeastern portion of Lot 203.

An RVFS at OU No. 2 was initiated during August 1992 and completed in September 1993 with the
Final ROD. Several AOCs were identified during the investigation. Soil and groundwater sampling
conducted during the RI revealed elevated levels of VOCs. Chlorinated solvents in groundwater were
found as deep as 240 feet below ground surface. Groundwater remains contaminated with solvents
such as tetrachloroethene (PCE), TCE, 1,2-dichloroethene, 1,1,2,2-tetrachloroethene (1,1,2,2-PCA)

and vinyl chloride.

A time-critical removal action (TCRA) was conducted for the removal of the debris and soil in 1994.
Twenty drums of dichlorodiphenyl trichloroethane (DDT) were removed and contaminated soil was
excavated during the removal action. Another TCRA was conducted in 1995 and 1996 to remove
drums, batteries, and communications wire. The soil was contaminated with POLs. In addition, a soil
vapor extraction (SVE) system was in operation at Site 82 for six months in 1996 to remediate residual

soil contamination in the vadose zone.

Construction of a groundwater extraction and treatment system was initiated in December 1994 and
full-scale operation of the treatment system began in July 1996. Groundwater from both the surficial
and Castle Hayne aquifers is being treated by this system at Site 82. Operation of the plant will
continue in Fiscal Year 2004. An optimization study of the system and a technology evaluation report
to assess other potential groundwater remedial technologies are also planned for Site 82, possibly in

Fiscal Year 2004 or 2005.
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During Fiscal Year 1997, a monitoring program was initiated. Monitoring and recovery wells, and
surface water and sediment are sampled on a semiannual basis. Monitoring and treatment system
monitoring reports will be provided on a semiannual and annual basis during Fiscal Year 2004.
Throughout the history of LTM at Site 6, groundwater monitoring well 6-GW16 has returned
intermittent and varied detections of chlorobenzene. Accordingly, a focused field investigation near
this monitoring well will be completed in Fiscal Year 2004 to determine the horizontal and vertical

extent of the chlorobenzene contamination.
The ROD also includes institutional controls as part of the selected remedy. These controls include
land and aquifer use controls that were implemented through a LUC that was completed in Fiscal Year

2001. The LUC was updated in Fiscal Year 2002.

Site Chronology — Sites 6 and 82

Event Date
Lot 201 stored pesticides and transformers | 1940s to late 1980s
containing PCBs
Lot 203 served as a waste disposal area (various | 1940s to late 1980s
chemicals including PCBs, cleaning solvents, used
batteries, and waste oils). Pesticides were also
stored here.
IAS 1983
Confirmation Study 1984 through 1987
Soil gas survey at Lot 203 1989
SI at Site 82 1991
OU2 RIFS 1992 to0 1993
ROD 1993
TCRA 1994
Second TCRA 1995
SVE at Site 82 1996
Groundwater treatment system operating 1996 to present
LTM 1997 to present
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.2.2  Site 9 - Fire Fighting Training Pit at Piney Green Road

Site 9 is located immediately south of Site 6 and west of Piney Green Road. The area encompasses

approximately 2.6 acres. The original fire training area consisted of a concrete-lined pit with an oil
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and water separator. There were four 500-gallon aboveground storage tanks (ASTs) located near the
training area that are no longer present. The pit has been used for training since the early 1960s. Prior
to 1981, the training exercises were conducted in an unlined pit (the pit is now asphalt-lined).
Flammable liquids inclhuding heating oil, solvents, and fuels are used as accelerants during the training

exercises.

Soil and groundwater samples collected during the RI in 1992 did not reveal extensive contamination.

Accordingly, no remedial actions were required at this site based on the RI findings.

During Fiscal Year 2000, the new POL Fire Training Pit was completed. The new training facility
will employ a petroleum source for burning operations and the pit is lined with high temperature
concrete. During the installation of the new facility, POL contaminated soils were excavated and

removed from the site. No additional remedial actions are planned for Site 9.

Site Chronology — Site 9

Event Date
Fire training exercises Early 1960s to present
Using an unlined pit Early 1960s to 1981
Using an asphalt lined pit 1981 to 2000
New facility with concrete lined pit 2000 to present
IAS 1983
Confirmation Study 1984 through 1987
OU2RI 1992 to 1993
ROD 1993
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

23 Operable Unit No. 3 (Site 48)

The Final ROD for OU No. 3 was signed on September 10, 1993. There were no remedial actions

required in the ROD for Site 48, due to the absence of contamination.

231  Site 48 - MCAS Mercury Dump

Site 48 is located within MCAS, New River. The site is bounded by Longstaff Road to the west and
to the east by the New River. An unnamed tributary to the New River borders the site to the north.
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The site includes approximately four flat acres and consists of Building AS-804 and a lawn area
behind the building. During the late 1950s to the mid-1960s, Building AS-804 was used for
developing photographs. Mercury was drained from radar units and disposed in small quantities
behind the building. It was reported that approximately one gallon of mercury per year over a ten-year
period was disposed in this manner. Building AS-804 is currently used as a classroom training

facility.

During the 1992 RI/FS, historical aerial photographs were obtained and evaluated in order to identify
the suspected disposal area(s). A geophysical investigation was also performed to identify the
presence of mercury. The geophysical investigation did not reveal anything associated with mercury
disposal. A soil and groundwater investigation was conducted, focusing on the anomalies identified in
the aerial photographs. The results of this study did not identify mercury in either soil or groundwater.
The RI concluded that the absence of mercury at Site 48 was most likely due to washout of the area
and periodic flooding during severe storms because of its proximity to the New River. No additional

remedial actions are planned for Site 48.

Site Chronology — Site 48

Event Date
Mercury was drained from radar units in woods near Building AS-804 | 1956 to 1966
IAS 1983
Confirmation Study 1984 through 1987
Supplemental Characterization 1991
RI 1992
ROD 1993

24 Operable Unit No. 4 (Sites 41 and 74)

The Final ROD for OU No. 4 was signed on December 5, 1995. The selected remedy for Site 41
includes long-term groundwater, surface water, and sediment monitoring and land use restrictions. The
selected remedy for Site 74 also includes land use restrictions and long-term groundwater monitoring.

The requirements for completing the monitoring program at Site 74 were achieved in 1998.



2.4.1 Site 41 - Camp Geiger Dump Near Former Trailer Park

Site 41 is located within the Camp Geiger area of MCB, Camp Lejeune and is comprised of
approximately 30 acres. The site is situated between Highway 17 to the west, Tank Creek to the
south, an unnamed tributary to the north, and an unimproved road to the east. From 1946 to 1970, the
area was used as an open burn dump. Construction debris, POL wastes, mirex (a pesticide), solvents,
batteries, ordnance, and chemical training agents were reportedly disposed at Site 41. The debris was

reported to be burned and graded over with soils.

An RUFS was initiated in December 1993 and completed in May 1995. Results of the RI indicated
that the site contains a significant amount of buried construction debris. Analytical results indicated
that surface soil in the central portion of the study area was contaminated with polynuclear aromatic
hydrocarbon (PAH) compounds, most likely the result of previous burning activities. Groundwater
samples obtained from the site exhibited chromium, iron, lead, and manganese above North Carolina
2L, Water Quality Standards (NCWQSs) for groundwater. The human health risk assessment
concluded that there were no risks to human health because groundwater in this area is not used as a
potable supply. The ecological risk assessment concluded that potential adverse impacts to ecological

receptors were low due to the low levels of contamination in soil, sediment, and surface water.

A groundwater reclassification and surface water variance were requested due to the nature of
potential contamination that could not feasibly be remediated. In August 1997, a letter from
NC DENR Wilmington Regional Office informed MCB, Camp Lejeune that based on limited site

contamination; the groundwater reclassification and surface water variance were no longer required.

The selected remedy for Site 41 includes groundwater and surface water monitoring, and aquifer and
land use controls prohibiting development of the site. These controls were implemented through a

LUC that was completed in Fiscal Year 2001 and updated in Fiscal Year 2002. The decision to restrict
development of the site is based on the former use of the site as a dump. The Army Corps of
Engineers may be involved with issues in the future regarding the chemical training agents.
Groundwater, surface water, and sediment monitoring will continue on a semiannual basis in Fiscal
Year 2004. A Final OU Close Out Report may also be completed in Fiscal Year 2005 pending the

completion of the monitoring program at Site 41.
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Site Chronology — Site 41

Event Date
Open burn dump ‘ 1946 to 1970
IAS 1983
Confirmation Study 1984 through 1987
RI/FS 1995
ROD 1995
LT™M 1997 to present
LUCs prepared June 2001 (updated July 2002)

Plat maps prepared July 2001
2.4.2 Site 74 - Mess Hall Grease Disposal Area

Site 74 is located approximately one-half mile east of Holcomb Boulevard in the northeast section of
MCB, Camp Lejeune just north of Henderson Pond. During the early 1950s through the early 1960s,
grease from the mess hall was reportedly taken to the area and disposed in trenches. It was also
reported that drums containing PCBs and "pesticide soaked bags" were taken to the site and buried.
Chemical training agents in the form of test kits, similar to the types documented at Site 69, also were

reportedly taken to Site 74.

An RI was conducted at Site 74 in conjunction with Site 41. Historical aerial photographs of Site 74
depict extensive trenching operations. Results of the RI did not indicate widespread contamination.
Some pesticides were detected in soil at the former pest control area, and one monitoring well
exhibited low levels of a pesticide. Based on the results of the human health and ecological risk

assessments, Site 74 possesses no unacceptable risks.

The selected remedy for Site 74 includes land use controls prohibiting the development of the site,
restrictions on the use of the groundwater as a potable supply, and groundwater monitoring.
Monitoring was discontinued in July 1998 because detected metal concentrations are indicative of
naturally occurring metals in the presence of acidic soils. The decision to restrict development of the
site is based on the former use of the site as a dump. The Army Corps of Engineers may be involved
with issues in the future regarding the CWM. These land use controls were implemented through a
LUC that was completed in Fiscal Year 2001 and updated in Fiscal Year 2002.
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A final monitoring report was completed in Fiscal Year 2002 to serve as an interim document before a
final closeout report is prepared for the OU. A Final OU Close Out Report may also be completed in
Fiscal Year 2005 pending the completion of the monitoring program at Site 41.

Site Chronology — Site 74

Event Date
Grease, pesticide, and reported chemical training agents disposal | Early 1950s to early 1960s
IAS 1983
Confirmation Study 1984 through 1987
RI/FS 1995
ROD 1995
LTM 1997 — 1998
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001
Final LTM Report ‘ 2001

3

25 QOperable Unit No. 5 (Site 2)

The Final ROD for OU No. 5 was signed on September 15, 1994. The ROD stipulated completing a
TCRA for the pesticide contaminated soils, which was initiated in January 1994. For groundwater, the
ROD stipulated institutional controls, including groundwater monitoring, which was implemented at Site
2 in 1995.

2.5.1 Site 2 - Former Nursery/Day Care Center

Site 2 is located at the intersection of Holcomb and Brewster Boulevards, just inside the main gate of
MCB, Camp Lejeune. From 1945 to 1958, an on-site building (No. 712) was used for the storing,
handling, and dispensing of pesticides. This building was later used as a day care center for children.
Chemicals known to have been used at Site 2 include chlordane, 4,4-DDT, diazinon, and
4,4'-dichlorodiphenyldichloroethane (DDD). Chemicals known to have been stored at this site include
dieldrin, lindane, malathion, and silvex. A preliminary soil sampling investigation conducted in 1982
indicated the presence of pesticides. Based on these results, the day care center was moved to another
location. Building 712 is currently being used as a personnel office for non-appropriated finding

personnel.
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An RI/FS was initiated in April 1993 and completed in September 1994. Based on results of the
RIUFS, elevated levels of pesticides were detected in soil near the former mixing pads. In addition, a
plume consisting of low levels of ethylbenzene and toluene was present in the shallow aquifer.
Ethylbenzene and toluene are known constituents in petroleum based pesticides similar to what was
used on Site 2. Contamination of site environmental media was believed to be the result of small

spills, washout, and excess disposal.

A TCRA was initiated in January 1994. The TCRA involved the excavation and off-site treatment of
pesticide-contaminated soil and concrete. A total of 1,049 tons of pesticide contaminated soils were

excavated and sent for off-site disposal.

Institutional controls and groundwater monitoring were implemented at Site 2. Aquifer and land use
controls were implemented through a LUC that was completed in Fiscal Year 2001 and updated in
Fiscal Year 2002. A groundwater monitoring program was initiated in 1995 and will continue on a

semiannual basis in Fiscal Year 2004.

Site Chronology — Site 2

Event Date
Storage, handling, and dispensing of pesticides at | 1945 to 1958
Building 712
Former Storage Area used to store bulk materials and | 1945 to 1958
vehicles
IAS 1983
Confirmation Study 1984 through 1987
Geophysical investigation July 1992
Additional geophysical investigation 1994
Limited groundwater sampling program 1992
RI/FS 1993 t0 1994
TCRA 1994
ROD ' 1995
LT™M : 1995 to present
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001
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2.6 Operable Unit No. 6 (Sites 36. 43, 44, and 54)

The remedies selected as detailed in the Final PRAP were presented at the public meeting held on
June 18, 2002. Due to the national debate between the USEPA and the DoD regarding enforcement
issues of the LUCs, completion of the Final RO was temporarily delayed. Accordingly, an Action
Memorandum was also presented at the public meeting for completing interim response removal
actions at Sites 36 and 43. An Engineering Evaluation/Cost Analysis (EE/CA) was completed in early
Fiscal Year 2003 as part of the intérim response removal action. The Final Action Memorandum was
also signed in early Fiscal Year 2003 and the removal actions were completed in early Fiscal Year
2004.

2.6.1 Site 36 - Camp Geiger Dump Area

Site 36 is located approximately 1,000 feet east of Camp Geiger and 500 feet west of the New River,
adjacent to the Camp Geiger Sewage Treatment Plant (STP). Camp Geiger is situated directly north
of MCAS, New River, and approximately three miles southwest of J acksonville, North Carolina. Site
36 was originally estimated to be approximately 1.5 acres in size. However, based upon a review of
aerial photographs and observations recorded during a site scoping visit, the size of the site was
adjusted to include nearly 20 acres. The site was reported to have been used for the disposal of mixed
industrial wastes including trash, waste oils, solvents, and hydraulic fluids. Some of the materials

were burned before burial. The dump was active from the late 1940s to the late 1950s.

An RI field investigation at Site 36 commenced during February 1995 and continued through
May 1995. Additional monitoring wells were installed and a second round of groundwater samples
was collected in July of 1995. Additional soil borings and two sediment samples were collected in
October of 1995. The RI indicated that positive detections of organic compounds in groundwater
were limited to the northern and western portions of the study area. The presence of volatile
compounds was confirmed by results of the second groundwater sampling round. In addition, PCBs
were detected among soil samples obtained from the western portion of the site. A limited number of

volatile and pesticide compounds were also detected among surface water and sediment samples.
Removal of the PCB-contaminated soil was completed during Fiscal Year 1998 as part of a Non-Time

Critical Removal Action (non-TCRA). The PCB impacted area was located in the northwestern

region of the site at the intersection of two dirt roads.
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Site 36 was placed in the monitoring program in 1998. Groundwater samples were initially collected
at this site on a quarterly basis, but the sampling was reduced to semiannual in 2000. Surface water
samples from Brinson Creek are also collected under the monitoring program. Additional monitoring
wells were installed in Fiscal Year 2003 at Site 36 to provide more data to support the LTM program.
Monitoring will continue through the Fiscal Year 2004.

Three temporary groundwater monitoring wells were installed on private property across Brinson
Creek from the Base and sampled (for TCE only) in June 2000 to determine if contaminants were
migrating off Base property. The data indicated non-detectable levels of TCE in all three wells. In
addition, groundwater elevation data from the temporary wells confirmed that groundwater within the

surficial aquifer discharges into Brinson Creek.

As noted, the Final ROD is pending, but it is anticipated that ROD will include MNA for groundwater
and institutional controls for soil. The LUCs will be implemented through the Remedial Design (RD)
document (anticipated in FY 2005) for intrusive activities and non-industrial land uses in areas where
lead impacted soil exceeded the EPA Action Level of 400 parts per million (ppm), and for the former
soil contaminated areas. The interim removal response action for several PAH and pesticide impacted
soil areas was completed in early Fiscal Year 2003 and a total of 1,629 tons were excavated.

Monitoring of the groundwater and surface water will continue in Fiscal Year 2004.

Site Chronology — Site 36

Event Date
Active disposal area Late 1940s to late 1950s
IAS 1983 v
Confirmation Study 1984 through 1987
RIFS 1995 t0 1998
Non-TCRA for PCBs 1998
LTM 1998 to present
Monitoring wells installed and sampled across Brinson Creek | 2000
Revised FS 2002
Final PRAP 2002
Final Action Memorandum 2002
Final EE/CA 2002
Interim Removal Response Action 2003
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2.6.2  Site 43 - Agan Street Dump

Site 43 is comprised of approximately 11 acres and is located within the operations area of MCAS,
New River, and two miles west of the main entrance. The site is bordered to the north by Edwards
Creek and to the east and south by Strawhorn Creek. The Agan Street Dump reportedly received inert
material such as construction debris (i.e., fiberglass and lumber) and trash. Sludge from a former
sewage disposal facility located adjacent to the study area was also dumped onto the ground surface of

Site 43. It is not clear when disposal operations took place.

The R1 field investigation commenced in February 1995 and continued through May 1995. Positive
detections of semivolatile organic compounds (SYOCs) among soil samples obtained at Site 43 were
primarily limited to a cleared portion of the study area adjacent to the gravel access road. In general,
higher concentrations of pesticides were observed in samples c;btained from a small portion of the
study area with partially buried containers. No other organic compounds were detected among

groundwater samples obtained from the shallow and deep aquifers.

A surficial metallic debris removal action was performed during July 1995. Approximately 7.3 tons of

metallic debris was removed for recycling recovery.

As noted, the Final ROD is pending, but it is anticipated that no additional remedial action or
monitoring will be required for Site 43. A LUC will be implemented through the RD document
(anticipated in Fiscal Year 2005) for intrusive activities within the site boundary to restrict excavation
activities since the site was a former dump. The interim removal response action of PAH impacted

soils was completed in Fiscal Year 2003 and a total of 1,476 tons were excavated.

Site Chronology — Site 43

Event Date

Active disposal area Unknown
IAS 1983

SI 1991

RVFS 1995 t0 1998
Surficial metallic debris removal action 1995
Revised FS 2002

Final PRAP 2002

Final Action Memorandum 2002

Final EE/CA 2002

Interim Removal Response Action 2003
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2.6.3 Site 44 - Jones Street Dump

Site 44 encompasses approximately 5 acres and is located at the northern terminus of Baxter Street,
behind base housing- units along Jones Street within the New River operations area. The site is
bordered to the north and west by Edwards Creek, to the south by base housing units along Jones
Street, and to the east by woods and an unnamed tributary to Edwards Creek. Edwards Creek flows
a east from the study area toward Site 43, which is located about 2,000 feet to the east. Site 44 was
reportedly in operation during the 1950s. Although the quantity of waste is not known, debris, cloth,

Iumber, and paint cans were reportedly disposed of at the site.

A RIfield investigation at Site 44 commenced in February 1995 and continued through May 1995. A
total of four semivolatile contaminants, including two PAH compounds, were identified during the soil
investigation at Site 44. The pesticides 4,4’-dichlorodiphenyldichroethylene (DDE), 4,4’-DDD, and
4,4’-DDT were the most widely distributed compounds in the soil. Inorganics were the most prevalent
and widely distributed constituents in groundwater at Site 44. Positive detections of organic

compounds were limited to two monitoring wells. A total of six VOCs were detected among the 13

surface water samples obtained from Edwards Creek. VOCs were not detected in any of the ten

sediment samples obtained from Edwards Creek.

The occurrence of VOCs among the limited groundwater and surface water samples obtained from the

study area was traced to Site 89, located upgradient of Site 44.

As noted, the ROD for Site 44 is pending, but it is anticipated that no additional remedial action or
monitoring will be required for Site 44. A LUC will be implemented through the RD document
(anticipated in Fiscal Year 2005) for intrusive activities within the site boundary to restrict excavation

activities since the site was a former dump.

Site Chronology — Site 44

Event ' Date
Active disposal area 1950s
IAS 1983
ST 1991
RIFS 1995 t0 1998
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2.6.4 Site 54 - Crash Crew Fire Training Burn Pit

Site 54 is located near the southwest end of runway 5-23, within the operations area of MCAS, New
River. The burn pit investigated during the RI was approximately 50 feet in diameter and was situated
at the center of this 1.5-acre site. Fire training exercises were conducted within the burn pit using Jet
Propulsion (JP)-type fuel, which was stored in a nearby UST. An oil and water separator, located
approximately 100 feet to the southeast of the burn pit, was used for temporary storage and collection
of the spent fuel. Site 54 has served as a fire training bum pit since the mid-1950s. Originally, fire
training was conducted on the ground surface within a bermed area. In 1975, a lined burn pit was
constructed and this pit was used until 1999. Conversion of the burn pit to a training area that
employs clean-burning fuels with operational and engineering controls started August 2000. During
the installation, POL contaminated soils were rernoved. The new training facility was completed in
Fiscal Year 2001.

An RI field investigation for Site 54 commenced in February 1995 and continued through May 1995.
Soil borings were completed to assess the suspected impact of burn pit operations and were utilized for
the installation of monitoring wells. SVOCs were identified in both surface and subsurface soil
samples from the southern and southwestern portions of the study area. Positive detections of organic
compounds were limited to portions of the study area immediately adjacent to the burn pit or UST and
extending southwest of the burn pit. The presence of volatile and semivolatile compounds in soil and
groundwater samples obtained from this portion of the study area is consistent with former site .

operations.

Site 54 was placed in the monitoring program in 1998. Groundwater samples have been collected at
this site on a quarterly basis since that time. Sampling was temporarily suspended in Fiscal Year 2001
following the soil removal action. Based on the groundwater data collected after the removal, it was
determined that VOCs and SVOCs no longer pose an impact to the groundwater. Subsequently,
monitoring for VOCs and SVOCs was discontinued in Fiscal Year 2002.

As noted, the Final ROD is pending, but it is anticipated that no additional remedial action or
monitoring will be required for Site 54. LUCs will be implemented through the RD document
(anticipated in Fiscal Year 2005) for intrusive activities and land use restrictions within the former soil

impacted area since the soils were cleaned up to industrial land use criteria.
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Site Chronology — Site 54

Event Date

Fire training facility mid-1950s to
present

Fire training activities performed on the ground surface using JP-type fuel | mid-1950s to 1975
A concrete lined burn pit was constructed 1975 through 1999
TAS 1983
Confirmation Study 1984 through 1987
RI/FS 1995 to 1998
LM 1998 to 2002
New training area constructed; old pit and contaminated soils removed 2000

2.7 Operable Unit No. 7 (Sites 1, 28, and 30)

The Final ROD for QU No. 7 was signed on May 16, 1996. The ROD for Sites 1 and 28 stipulated
institutional controls and groundwater monitoring program. Monitoring at the sites began in July 1996,
and the requirements for completing the monitoring programs were achieved in 2000 for Site 1 and in
2001 for Site 28. There were no remedial actions required in the ROD for Site 30, due to the absence of -

contamination.

2.7.1 Site 1 - French Creek Liquids Disposal Area

Site 1 is located approximately one mile east of the New River and is situated along both the north and
south sides of Main Service Road near the western edge of the Gun Park Area and Force Troops
Complex. Site 1 had been used by several different mechanized, armored, and artillery units since the
1940s. Reportedly, liquid wastes generated from vehicle maintenance were routinely poured onto the
ground surface. At times, holes were reportedly dug for waste acid disposal and then immediately
backfilled. Thus, the disposal areas at Site 1 are suspected to contain POL and battery acid. The total
extent of both the northern and southern disposal areas is estimated to be between seven and eight
acres. The quantity of POL waste disposed at the areas is estimated to be between 5,000 and 20,000
gallons; the quantity of battery acid waste is estimated to be between 1,000 and 10,000 gallons. Site 1

continues to serve as a vehicle and equipment maintenance/staging area.
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In 1994, an RI was conducted at Site 1. VOCs were not found in surface soils, but were detected in
limited subsurface soil samples. Positive detections of VOCs in groundwater were limited to the
northern portion of the study area. TCE was detected in samples obtained from the shallow aquifer.
Vinyl chloride was also detected at concentrations that exceeded the state and federal drinking water

standards.

As a result of the RI findings, institutional controls and groundwater monitoring were required for
Site 1. These land and aquifer use controls were implemented through a LUC that was completed
during Fiscal Year 2001 and updated in Fiscal Year 2002. Monitoring was discontinued in January
2001 when site wide groundwater concentrations fell below the remedial action goals. A Final OU
Closeout Report was completed in Fiscal Year 2002 to document the completion of the remedial

action (monitoring).

Site Chronology — Site 1

Event Date
Various artillery units reportedly disposing of liquid wastes on ground | 1940s
surface.
IAS 1983
Confirmation Study 1984 through 1987
Soil Assessment 1991
Groundwater Sampling Study 1993
RVFS ‘ 1995
ROD 1996
LT™M 1996 to 2001
OU No. 7 Final Close Out Report 2002
LUC:s prepared June 2001

(updated July 2002)

Plat maps prepared . July 2001

2.7.2  Site 28 - Hadnot Point Burn Dump

Site 28 is located along the eastern bank of the New River, south of the HPTA on the Mainside portion
of MCB, Camp Lejeune. Site 28 is surrounded by the former Hadnot Point STP to the north, wooded
and marshy areas to the east and south, and the New River to the west. Cogdels Creek flows into the

New River at Site 28 and forms a natural divide between the eastern and western portions of the site.
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A majority of the estimated 23 acres that constitute Site 28 are used for recreation and physical
training exercises. Site 28 operated from 1946 to 1971 as a burn area for a variety of solid wastes
generated on the Base. Reportedly, industrial waste, trash, oil-based paint, and construction debris
were burned then covered with soil. In 1971, the burn dump ceased operations, and was graded and
seeded with grass. The total \;olume of fill within the dump is estimated to be between 185,000 and
375,000 cubic yards. This estimate was based upon a surface area of 23 acres and a depth ranging

from five to ten feet.

In 1994, an RI was conducted at Site 28. VOCs were found in the surface soil and subsurface soil at
very low concentrations. Based upon their wide dispersion, infrequent detection, and low

concentration, VOCs in soils are not a significant problem resulting from previous disposal practices.

Detections of SVOCs are related to past vdisposal practices. Several SVOCs were identified in both
surface and subsurface soil samples, primarily from the western disposal area. Inorgénics were
detected in both surface and subsurface soil samples from the western portion of the study area at
concentrations greater than one order of magnitude above Base-specific background levels. Inorganics
were the most prevalent and widely distributed contaminants in groundwater at Site 28 and were found
distributed throughout the site. Concentrations of inorganics, in samples obtained during both
sampling rounds, were generally higher in shallow groundwater samples than in samples collected

from the deeper aquifer.

As aresult of the RI findings, institutional controls were required for Site 28. A groundwater, surface
water, and sediment monitoring program for metals was established in July 1996. Based upon
findings of the monitoring program, the number of wells sampled were modified since 1996 from 13
wells to four wells in 1998. In 1999, the number of wells in the monitoring program was reduced

again to one.

Additional actions were taken in Fiscal Year 2001 when one new shallow well was installed in the
area of the highest lead concentrations in soil found during the RI. Results from soil and groundwater
sampling indicated lead concentrations in both media, but below the levels found during the RI. The
lead was determined to be at naturally high levels due to natural soil conditions. This new well was

added to the monitoring program in Fiscal Year 2001. A Final OU Closeout Report was completed in
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Fiscal Year 2002 to document the completion of the remedial action (monitoring). The final LTM

sampling event was completed in the fourth quarter of Fiscal Year 2001.

Land and aquifer use controls are included in the selected remedy as institutional controls. These were

implemented through a LUC, which was completed during Fiscal Year 2001 and updated in Fiscal

Year 2002.

Site Chronology — Site 28

Event Date
Bum area for various soil wastes 1946 to 1971
IAS 1983
Confirmation Study 1984 through 1987
Additional sampling activities 1993
RI/FS 1995
Confirmatory soil sampling 1995
ROD 1996
LTM 1996 to 2001
Additional delineation 2001
OU No. 7 Final Close Out Report 2002
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.7.3  Site 30 - Sneads Ferry Road Fuel Tank Sludge Area

Site 30 is situated along a tank trail that intersects Sneads Ferty Road from the west, approximately 1
mile south of the intersection with Marines Road, and roughly 4-1/2 miles south of the HPIA. The
majority of the Site 30 area is wooded, containing trees of less than three inches in diameter and a
dense understory. Site 30 was reportedly used by a private contractor as a cleaning area for emptied
fuel storage tanks from other locations. The tanks were used to store leaded gasoline. Since fuel
residuals remaining in the emptied tanks were reportedly washed out at Site 30, the disposal area is

suspected to contain fuel sludge and wastewater from the tank cleaning process.

In 1994, an RI was conducted at Site 30. A very limited number of VOCs were detected between
surface and subsurface soil samples. No significant detections of any other potentially hazardous
compounds were noted during the RI. Accordingly, no additional remedial actions were recommended

and a no action ROD was prepared for Site 30,
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Site Chronology — Site 30

Event Date
Cleaning area for emptied fuel storage tanks Unknown
IAS 1983
Confirmation Study 1984 through 1987
Additional groundwater sampling 1993
RI 1994 to 1995
Confirmatory soil sampling 1995
ROD 1996

2.8 Operable Unit No. 8 (Site 16)

The Final ROD for OU No. § was signed on September 30, 1996. Although several contaminants were
detected among the various environmental samples, the levels were not high enough to warrant further
action; however, institutional controls were established. Due to the absence of contamination at Site 16,

there were no remedial actions required.
2.8.1 Site 16 - Former Montford Point Burn Dump

Site 16 is. located southwest of the intersection of Montford Landing Road and Wilson Drive in the
Montford Point area of Camp Lejeune. The study area is approximately 4 acres in size and is bordered
by wooded areas. Northeast Creek is approximately 400 feet southeast from the boundary of the burn
dump. Limited information is available concerning the operational history of the burn dump. Trash
from the surrounding housing area and buildings is suspected to have been burned and then covered
with soil at Site 16. Records indicate that small amounts of waste oils were also disposed of at this

site. Currently, the study area is semi-fenced and vacant.

An RUFS at Site 16 was initiated in June 1994 and was completed in November 1994. A second
round of groundwater samples were collected in February 1995. A confirmatory soil investigation was
conducted in December 1995. Several pesticide contaminants were detected among soil and sediment
samples obtained from the site. The pesticide levels detected at Site 16 were similar to levels detected
at other areas within MCB, Camp Lejeune. Surface soil contamination also included PCBs. The

detections of Aroclor 1254 and 1260 were from sampling locations across the site. PCBs were not
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found in the groundwater indicating that vertical migration to the water table had not occurred.
Semivolatile compounds were infrequently encountered at low levels in the surface soil. Subsurface
soil was relatively free of semivolatile contamination. The source of the semivolatile compounds is
believed to be historical open burning. Benzene and ethylbenzene were detected in one groundwater
sample collected during the first round of groundwater sampling. Volatile contaminants were absent

in all groundwater samples collected as part of the second round.

Although several contaminants were detected among the various samples of environmental media, the
levels were not high enough to warrant further action; however, institutional controls were established.
The institutional controls at Site 16 include land and aquifer use controls, which were implemented
through a LUC completed in Fiscal Year 2001 and updated in Fiscal Year 2002. No additional

remedial actions are planned for Site 16.

Site Chronology — Site 16

Event Date
Burn dump Suspected dates - 1958 to 1972
RI 1996
ROD 1996
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

29 Operable Unit Ne. 9 (Site 65)

A Final ROD was signed for OU No. 9 on September 30, 2001. There were no remedial actions

required in the ROD for Site 65, due to the absence of contamination.
2.9.1 Site 65 - Engineer Area Dump

Site 65 is located in the Courthouse Bay area of MCB, Camp Lejeune and is approximately five acres
in size. Two separate disposal areas have been reported at Site 65, a battery acid disposal area and a
liquid disposal area. The types of liquids that have been disposed are reported to have been comprised
of POL. In addition, the dump was used to burn construction debris. The dump was in operation from

before 1958 until 1972.
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An RI was conducted at Site 65 in 1995. Findings from the RI indicate that there were no releases of
hazardous substances from the waste disposal areas that would result in a risk to human health or the

environment.

In early 2001, several discarded containers were discovered near Site 65. The containers were heavily
corroded and no materials were noted in the containers. Groundwater, soil, and surface water and
sediment (from a nearby creek) were collected in April 2001 to determine if surrounding media had
been impacted from potential releases. The data indicated that the various media had not been

impacted from the containers.

The Final PRAP and ROD were completed in Fiscal Year 2001. No additional remedial actions are
planned for Site 65.

Site Chronology — Site 65

Event ~ Date

Disposal operations 1958 through 1972
IAS 1983

SI 1991

RI 1997

Discarded containers found and subsequent field investigation | 2001

completed

ROD 2001

2.10  Operable Unit No. 10 (Site 35)

IRODs were signed on September 15, 1994 and September 22, 1995 for soil and the shallow
groundwater, respectively. A removal action for hydrocarbon contaminated soils was performed from
September 1995 to May 1996 as part of the soil IROD. An in situ air sparge (IAS) trench was
. installed in February 1998 as part of the groundwater IROD and is currently operating.

2.10.1 Site 35 - Camp Geiger Area Fuel Farm

Site 35 is located immediately north of the intersection of G and Fourth Streets, approximately 400

feet southwest of Brinson Creek. The Fuel Farm consisted of five 15,000-gallon ASTs and associated
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underground distribution lines, a pumphouse, a fueling pad, a distribution island, and an oil/water
separator. The ASTs were erected in 1945 as part of the original Camp Geiger construction. The Fuel
Farm was active until it was decommissioned in the spring of 1995 to make way for the construction
of ahighway. During the active life of the Fuel Farm several releases of fuel occurred. During 1957
and 58 approximately 1,000-gallons of fuel were released. To control the release, interceptor trenches
were dug and the fuel was ignited. There is also evidence of a fuel release from an abandoned
underground distribution line that supplied No. 6 fuel oil to a UST that fueled a boiler at the Mess Hall
Heating Plant, located adjacent to "D" Street between Third and Fourth Streets.

During 1993 and 1994, an Interim RI and comprehensive RI were conducted at Site 35. The Interim
RI identified elevated levels of petroleum hydrocarbon contamination in soils at three locations
adjacent to the former fuel farm. The comprehensive RI began in March 1994 and was completed in
July 1995. The comprehensive RI identified multiple plumes of fuel- and solvent-related groundwater
contamination in the surficial aquifer. An Interim FS and ROD were prepared that focused on fuel-

impacted soil at the site. A soil removal was conducted in 1995 and completed in the spring of 1996.

An IROD was signed in Fiscal Year 1995 for the shallow groundwater. As noted above, the selected
remedy addressed in the IROD was IAS trench. This remedy was intended to expedite the reduction

of organic contaminants in the surficial aquifer.

Due to unfavorable site conditions, lack of access, and a lack of BTEX contamination in groundwater
east of the proposed highway, it was recommended that an IAS trench (approximately 100 feet in
length) be constructed along the western edge of the proposed right-of-way. It was further
recommended that the IAS system be tested before full-scale implementation. The pilot air sparging

system is currently operating and is maintained by the Remedial Action Contractor (RAC).

A Draft NAE Report was prepared during Fiscal Year 1999. A Focused NAE Study for the wetlands
at Site 35 was conducted in Fiscal Years 2002 and 2003 based on the recommendations of the draft
report. Additional data to support the focused NAE study was also collected in October 2002 as part
of the Site 35 Hot Spot Investigation. The purpose of the NAE study was to evaluate the site
conditions to determine if MNA could serve as a potential remedial alternative for groundwater. The

Final NAE Study Report was submitted in Fiscal Year 2003 and concluded that conditions were
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generally favorable to reduce the contaminant mass in groundwater; however, complete reduction may
not be possible within a regulatory time frame due to the continued release of VOCs from the primary

TCE “hot spot”.

A pilot scale treatability study was initiated in mid-Fiscal Year 2004 on the main TCE "hot spot". The
“hot spot” area was further characterized in early Fiscal Year 2003 to support the pilot study. A
Technology Evaluation Report and Treatability Study Work Plan were completed in Fiscal Year 2004
and recommended injections of modified Fenton’s Reagent and permanganate for the Pilot Study.

The field pilot study is planned to be completed in Fiscal Year 2005.
An EE/CA to address a POL low non-aqueous phase liquid (LNAPL) area near Building G480 will
also be completed in Fiscal Year 2004 for both soil and groundwater. An interim response action will

be completed based on the recommendations in the EE/CA in Fiscal Year 2005.

Site 35 was incorporated into the monitoring program in October 1998. Semiannual monitoring,

which includes groundwater and surface water from Brinson Creek, will continue in Fiscal Year 2004.
Completion of the FS, PRAP, ROD, and RD are anticipated in Fiscal Years 2005 and 2006.

Site Chronology — Site 35

Event Date
Fuel farm operations 1945 to 1995
IAS 1983
Confirmation Study 1984 through 1987
UST Site Characterization 1992
Interim RI and comprehensive RI 1993 through 1994
Fuel farm and associated structures dismantled 1995
Soil removal 1995 to0 1996
IRODs — Soil and Groundwater 1995
Pilot scale IAS trench 1998 to present
Supplemental Groundwater Investigation 1997
LTM 1998 to present
Initial NAE Study Report 1999
Hot Spot Characterization Study 2002
Final NAE Study Report 2003
Technology Evaluation Report for Pilot Study 2003
Groundwater Pilot Study 2004 fo present
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2.11  Operable Unit No. 11 (Sites 7 and 80)

The Final ROD for OU No. 11 was signed on August 21, 1997. There were no remedial actions
required in the ROD for Site 7, due to the absence of contamination. The ROD for Site 80 stipulated
completing a TCRA for the pesticide contaminated soils, which was initiated in 1996. After completion
ofthe TCRA, a No Action Alternative was presented in the ROD and approved. No additional remedial

action or monitoring is planned for Site §0.
2.11.1 Site 7 - Tarawa Terrace Dump

Site 7 is approximately 5 acres in size and is situated just south of the Tarawa Terrace community
center between Tarawa Boulevard and Northeast Creek. Site 7 is a former dump that was used during
the construction of the base housing located in Tarawa Terrace. Precise years of operation are
unknown, but it has been reported that the dump was closed in 1972. Historical records do not
indicate that hazardous materials were disposed at this facility; only construction debris, water

treatment plant filter media, and household trash.

The RI field program at Site 7 was conducted in 1994 and consisted of a site survey; a soil
investigation that included drilling and sampling; a groundwater investigation that included
monitoring well installation and sampling; a surface water and sediment investigation; a habitat
evaluation; and an earthworm bioaccumulation study. The pesticides dieldrin, 4,4-DDE, 4,4'-DDT,
and 4,4'-DDD were the most prevalent pesticide contaminants among the soil and sediment samples.
Semivolatile contamination was detected in the north and eastern portions of the study area. Metals
were the most prevalent and widely distributed contaminants in the groundwater. None of the
contaminants detected was considered to pose a threat to human health or the environment.

Accordingly, no additional remedial actions are planned for Site 7.

Site Chronology — Site 7

Event Date
Disposal operations Closed in 1972
Pre-RI 1991
RI 1996
ROD 1997
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2.11.2 Site 80 - Paradise Point Golf Course Maintenance Area

Site 80 is located northwest of Brewster Boulevard within the Paradise Point Golf Course, behind
Building 1916. Information regarding past maintenance procedures is unknown; however, the facility

is currently operating.

The initial phase of the RI field investigation commenced in October 1994 and continued through
December 1994. A subsequent soil and groundwater investigation at Site 80 commenced in June 1995
and continued through July 1995. Based upon the results of the investigations, pesticides were the
predominant contaminants at Site 80. Six of the eleven pesticides detected in soils at Site 80 were in

20 of the 55 samples analyzed.

Based on the risk assessment presented in the RI report, a TCRA was performed to remove soil
contaminated with pesticides. The TCRA was completed during 1996. Remedial action levels were
based upon Region I Risk-Based Concentrations (RBCs) for industrial workers, which resulted in a
ten-fold increase in the action levels for dieldrin and aldrin, the drivers of the remedial effort.

Approximately 988 tons of contaminated soils were excavated from Site 80.

After completion of the TCRA, a No Action Alternative was presented in the ROD, signed in
August 1997. No additional remedial actions are planned for Site 80.

Site Chronology — Site 80

Event _ Date
Golf maintenance Unknown to present
Pre-RI 1991
RI 1996
TCRA 1996
ROD 1997

2.12  Operable Unit No. 12 (Site 3)

The Final ROD for OU No. 12 was signed on April 3, 1997 and was amended in Fiscal Year 1999.
The Amended ROD was signed on June 20, 2000. The remedial action proposed in the Amended
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ROD recommended that the excavated soil be taken off-site for disposal at a permitted facility in lieu
of on-site treatment. This action was completed in 2000. Groundwater monitoring was also stipulated

in the Amended ROD.
2.12.1 Site 3 - Old Creosote Plant

Site 3 is located on the mainside portion of MCB, Camp Lejeune, approximately one mile north of
Wallace Creek along Holcomb Boulevard. Site 3 encompasses approximately 5 acres, is generally
flat, and is intersected by a dirt access road. Remmnants of a former creosote plant, including the
chimney, concrete pads, and train rails, afe present in the southern portion of Site 3. The crebsote
plant reportedly operated from 1951 to 1952 to supply treated lumber during construction of the Camp
Lejeune Railroad. The former sawmill, which supplied the cut timbers for creosote treatment, was

reportedly located in the cleared area in the northern portion of the Site 3.

The RI field investigation commenced in September 1994 and continued through December 1994, A
follow-up phase of the RI field investigation was completed in June and July 0of 1995. Due to volatile
and PAH contamination detected within the groundwater during the first round of sampling, additional
monitoring wells were installed to further define the vertical and horizontal extent of contamination.
Naphthalene was the only PAH constituent detected above applicable standards in the groundwater.
PAH constituents were also detected among soil samples obtained from the site. The highest
concentrations of PAHs occurred in the central portion of the site, the former treatment area. Fuel
constituents, such as ethylbenzene and xylene, were also detected in surface and subsurface soils at

Site 3, primarily at the former treatment area in the central portion of the site.

Based on the findings of the RIUFS, the recommended alternative presented in the ROD included
excavation of contaminated soil, on-site treatment of the soil, and groundwater monitoring. An
Amended ROD was prepared and submitted for approval during the first quarter of Fiscal Year 1999.
The Amended ROD proposed that the excavated soil be taken off-site for disposal at a permitted
facility in lieu of on-site treatment; however, due to a change in the regulatory status of creosote
contaminated soils, other remediation options were considered. These options include in situ

solidification, monitored natural attenuation, and removal/on site treatment/off-site disposal.
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The final remedy, which included removal and disposal of the PAH impacted soils, was selected and
implemented in Fiscal Year 2000. The Final Amended ROD was signed on June 20, 2000. The
Amended ROD also includes a LUC which implements aquifer and land use controls at Site 3. The

LUC was updated in Fiscal Year 2002. Semiannual monitoring of groundwater at Site 3 will continue

in Fiscal Year 2004.

Site Chronology — Site 3

Event Date
Creosote plant 1951 to 1952
SI 1991
RI/FS 1996
ROD 1997
LT™M 1998 to present
Non-TCRA 2000
Amended ROD 2000
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.13  Operable Unit No. 13 (Site 63)

The Final ROD for OU No. 13 was signed on April 3, 1997. The ROD for Site 63 stipulated no
additional remedial action or monitoring is required; however, land use controls are being

implemented to restrict aquifer usage.
2.13.1 Site 63 - Verona Loop Dump

Site 63 is comprised of approximately five acres and is located nearly two miles south of the MCAS,
New River operations area. Site 63 is bordered to the south by Verona Loop Road, to the east by an
unnamed tributary to Mill Run, and to the west by a gravel access road. Much of the site is heavily
vegetated with dense understory and trees greater than three inches in diameter. Very little
information is known regarding the history or occurrence of waste disposal practices at Site 63. The
study area reportedly received wastes generated during training exercises. The type of materials
generated during these exercises are described only as "bivouac” wastes. Additional information
suggests that no hazardous wastes were disposed of at Site 63. The years during which disposal
operations may have taken place are not known. Training exercises, maneuvers, and recreational

hunting are frequently conducted in the area.
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The RI field investigation of OU No. 13 was completed during November 1995. The RI field program
at Site 63 consisted of a site survey, a soil investigation, a groundwater investigation, a surface water
and sediment investigation, and a habitat evaluation. Positive detections of SVOCs, pesticides, and
metals were observed in environmental samples obtained at Site 63. Pesticide concentrations were
low (i.e., less than 0.1 milligrams per kilogram [mg/kg]) and primarily limited to within and adjacent
to the suspected disposal portion of the study area. The presence of SVOCs and pesticides is most

likely the result of former or ongoing activities at Site 63.

Based upon the findings presented in the RI, there are no threats to human health and the environment
from the contamination at Site 63. No additional remedial action or monitoring is planned for Site 63.
A LUC was recommended for intrusive activities and aquifer use and was implemented in Fiscal Year

2001 and updated in Fiscal Year 2002.

Site Chronology — Site 63

Event Date

Disposal operations Unknown

1IAS 1983

SI 1991

RI 1996

ROD 1997

LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.14  Operable Unit No. 14 (Site 69)

A Final Interim ROD was signed for OU No. 14 on June 29, 2000. The Interim ROD for Site 69
stipulates MNA as the interim remedy.

2.14.1 Site 69 - Rifle Range Chemical Dump
Site 69 is located approximately one-quarter mile west of the New River in the Rifle Range area of
MCB, Camp Lejeune. The site includes approximately 14 acres and is situated in a topographically

high area. The former disposal area slopes downward in all directions from the central portion of the

study area. From 1950 to 1976, the area was used to dispose of chemical wastes including PCBs,
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solvents, pesticides, calcium hypochlorite, and drums of "gas" that possibly contained cyanide (CN)
(i.e., tear gas) or other training agents. Based upon background information, chemical training agents

may be buried at this site.

The RI/ES at Site 69 commenced in 1992 and, after a number of supplemental investigations,
concluded in 1995. Results from the RI indicate that groundwater is contaminated with solvent
constituents. The groundwater contamination is believed to be centered in the south-central portion of
the site and has not migrated extensively from the disposal area. Surface soil has not been impacted
by the former disposal activities; however, it is believed that the top two feet of soil may be cover
material that was placed over the debris. No intrusive investigations were conducted due to the
potential for encountering chemical agents. Geophysical investigations have indicated buried metallic
objects near the groundwater source area. It is likely that the buried material consists of drums or
canisters that contain solvents. Surface water and sediment collected from the New River, Everett
Creek, and an unnamed tributary north of the site have not been impacted by the former disposal -

operations.

A treatability study was initiated in March 1996 to assess the effectiveness of an innovative
groundwater treatment technology called in-well aeration. After two years of operation and testing, in-
well aeration was determined to be ineffective at reducing the number and concentration of

contaminants in the groundwater.

During Fiscal Year 2000, a Final Interim ROD that identifies MNA and institutional controls as the
most feasible treatment alternatives for the groundwater aquifer was signed. The Interim ROD will be
in effect until it is feasible to remove the CWM from the site, which will be done under the
supervision of the Army Corps of Engineers. Institutional controls include aquifer and land use
controls that will be implemented through a LUC, which was updated in Fiscal Year 2002.

Groundwater monitoring will continue on a semiannual basis in Fiscal Year 2004.
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Site Chronology — Site 69

Event Date
Disposal operations 1950 through 1976
IAS 1983
Confirmation Study 1984 through 1987
RI 1992 through 1999
In-Well Aeration Pilot Study 1997 through 1998
LTM 1998 to present
Final Interim ROD 2000
LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.15  Operable Unit No. 15 (Site 88)

A Focused RI was completed for Operable Unit No. 15 (Site 88).on May 15, 1998. An Amended RT
field program will be completed in Fiscal Year 2004.

2.15.1 Site 88 - Base Dry Cleaners

Site 88 is located at the Base dry cleaners (Building 25) within a densely populated area of MCB,
Camp Lejeune. Barracks, office buildings, and other occupied structures are located adjacent to
Building 25. The USTs were installed in the 1940s and were used to store varsol, an early dry
cleaning chemical. PCE replaced Varsol in the 1970's and was stored in an AST. In the mid-1980's
the AST was taken out of service. The USTs were removed between November 1995 and January
1996.

A Focused RI was completed that identified the limits of soil and groundwater contamination at the
site. In general, contaminated soil appears to be concentrated beneath the building and the parking lot
to the northwest near Building 25. Groundwater contamination extends to a depth 50 feet below
ground surface and extends approximately 700 feet to the northwest. Isolated areas of free phase
dense non-aqueous liquid (DNAPL) exist beneath Building 25 and areas immediately north of the
building.
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To address the DNAPL situation at Site 88, a partial free phase liquid recovery has been completed in
addition to a pre-surfactant remediation characterization and delineation study. These studies have
established the nature and extent of residual phase of DNAPL. Surfactant enhanced aquifer
remediation (SEAR) was conducted to remove the residual phase DNAPL and some free phase
DNAPL. This pilot program was completed in August 1999. The Final SEAR Report was issued
January 25, 2000. Post SEAR monitoring was completed in Fiscal Year 2001,

In Fiscal Year 2001, several other interim remedial actions were also initiated. The Air Force started
operations of the Reductive Anaerobic Bioremediation In-Situ Treatment Technology (RABITT) pilot
scale test within the dissolved portion of the plume near monitoring wells 88-MWO035 and
88-MWOSIW. This pilot test was completed in Fiscal Year 2002. In addition, the RAC started
aggressive fluid vapor recovery (AFVR) activities at Site 88 by pumping free phase product monthly

from six existing extraction wells. Free phase product recovery will continue in Fiscal Year 2004.

Site 88 was added to the monitoring program in April 1999. Semiannual groundwater monitoring was
discontinued in the fourth quarter of Fiscal Year 2001 and a Pre-Amended RI sampling event was
completed in the fourth quarter of Fiscal Year 2002. The Work Plan for the Amended RI was
completed in Fiscal Year 2003, and the fieldwork started in Fiscal Year 2004 and is currently ongoing.
The Amended RI Report and FS are anticipated to be completed in Fiscal Year 2005.

An EE/CA for the soil Interim Removal Action (IRA) under Building 25 is expected to be completed
Fiscal Year 2004. The EE/CA will provide recommendations for the technology and approach to be
completed as part of the IRA. The IRA is anticipated to start in late Fiscal Year 2004 and be

completed in Fiscal Year 2005.

The PRAP, ROD, and RD will be completed in Fiscal Years 2005 and 2006.
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Site Chronology — Site 88

Event Date
USTs installed 1940s
USTs removed 1995 through 1996
Focused RI 1998
DNAPL Investigation 1998
SEAR Pilot Study 1999 through 2000
LT™M 1999 to 2001
RABITT Pilot Study 2001
Pre-Amended RI sampling event 2002
AFVR 2001 to present
Amended RI Field Work 2003 to present
Building 25 EE/CA 2004 (ongoing)

2,16 OQOperable Unit No. 16 (Sites 89 and 93)

Operable Unit No. 16 consists of Site 89 (Former DRMO) and Site 93 (TC-942). Focused RIs were
completéd for both sites and the reports were issued as final on June 15, 1998. Both sites were
included in the monitoring program in Fiscal Year 1999. A TCRA for contaminated soils was
completed in Fiscal Year 2001 at Site 89. Moreover, a Pilot Study at Site 89 for groundwater source

removal treatment was implemented in late Fiscal Year 2003 and is ongoing.
2.16.1 Site 89 - (Former DRMO)

Due to the presence of chlorinated solvents detected during UST investigations, Site 89 has been
further characterized by a Focused RI under the IR Program. The site is located near the intersection
of G and 8th Streets in the Camp Geiger area of MCB, Camp Lejeune. A UST for waste oil was
installed in 1983 and removed in 1993. UST investigations detected elevated levels of total petroleum

hydrocarbon (TPH), oil and grease, and chlorinated solvents in soil and groundwater samples.

The Focused RI was conducted in two phases in 1996 and in 1997. Activities under this investigation
included the installation of temporary and permanent monitoring wells with associated soil and
groundwater sampling. In addition, surface water and sediment samples were collected from Edwards

Creek, which borders the southern portion of the site. The Focused RI at Site 89 identified chlorinated
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solvent contamination of soil and groundwater. The majority of the groundwater contamination is
located in the area of the former DRMO. The contaminant plume extends to approximately 50 feet
below ground surface and extends approximately 1,200 feet east of the DRMO. In addition, solvents
in the groundwater impacted Edwards Creek which is located along the southern boundary of Site 9.

Additional investigation activities were conducted in June/July 1999 and in October 1999. Activities
included the installation of permanent monitoring wells and associated groundwater sampling, the
collection of soil samples, and the collection of surface water and sediment samples. These
investigations verified that the extensive amounts of chlorinated solvents had impacted the immediate

and surrounding areas of Site 89.

A follow up investigation was conducted in December 1999 to further delineate the extensive soil
contamination in the southern portion of Site 89. Soil samples were collected from the southern
portion of Site 89 both inside and outside the DRMO. This sampling event confirmed that extremely
high levels of chlorinated solvents were impacting an extensive area within the southern portion of the

site.

A TCRA was completed in Fiscal Year 2001 for the removal and treatment of vadose zone
contaminants in the southern portion of the site. Low Temperature Thermal Desorption (LTTD) units
were used to treat the contaminated soil and roughly, 32,000 tons were treated. In addition, an aeration
system was installed in Edwards Creek to assist in the remediation of VOCs in the creek. This system

is anticipated to be operational through Fiscal Year 2003,

The DNAPL that remains within the southern portion of Site 89 will be addressed through a follow up
EE/CA and non-TCRA. The Phase I supplemental field investigation to support the EE/CA was
completed in August 2001 and the Phase II supplemental field investigation was completed in the
third quarter of Fiscal Year 2002. A pilot scale test to evaluate electrical resistance heating (ERH) will
be conducted on the eastern DNAPL source area as identified through the supplemental field
investigations. A pilot scale study work plan and design were completed in mid-Fiscal Year 2003.
Implementation of the pilot study on the eastern DNAPL area started during the fourth quarter of
Fiscal Year 2003 and is anticipated to be completed in Fiscal Year 2004. Treatment on the western

DNAPL area is anticipated to start and end in Fiscal Year 2005.

2-38



Site 89 was added to the monitoring program in April 1999. Groundwater monitoring, which is
conducted on a semiannual basis, was temporarily suspended in Fiscal Year 2001 due to the TCRA
(only surface water sampling was performed). Sampling will continue in Fiscal Year 2004 in support

of the pilot study and to provide ongoing monitoring of the groundwater and creek.

A site-wide RI/FS to address the northern, eastern, and southern (across Edwards Creek) portions of
Site 89 was initiated during early Fiscal Year 2004 and is to be completed in Fiscal Year 2005. The
PRAP, ROD, and RD will follow in Fiscal Years 2005 and 2006.

Site Chronology — Site 89

Event Date
Waste oil UST installed 1983
Waste oil UST removed 1993
Focused RI 1996 through 1997
Additional investigations 1999 through 2000
LTM 1999 to present
Action Memorandum for TCRA 2001
TCRA 2001
Phase I supplemental field investigation to support the | 2001
EE/CA
Phase II supplemental field investigation to support the | 2002
EE/CA
ERH Pilot Study 2003 to present
Site 89 Amended RI fieldwork 2003 to present

2.16.2 Site 93 - (TC-942)

Site 93 is located northwest of the intersection of "E" and 10th Streets at Camp Geiger. The site
consisted of one UST that was used to store used oil. The UST was removed in December 1993.
Subsequent investigations detected chlorinated solvents, and oil and grease compounds at the site. In

addition, cadmium and lead were detected at concentrations excéeding state groundwater standards.
The remedial investigation identified shallow groundwater contamination in the area near the former

UST. The impact to the groundwater at Site 93 is not as severe as what was discovered at Site 89.

The depth, concentration, and the aerial extent of contamination are much less at Site 93. Because of
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the significant contamination at Site 89, the completion of the evaluation of Site 93 will be done

'separately.

In January 2002, a supplemental investigation was completed. The investigation included the
installation of Geoprobe borings and four shallow monitoring wells. A letter report documenting the
field program and results was completed in the second quarter of Fiscal Year 2002. The Draft FS was
also completed during Fiscal Year 2002. v

A pilot scale treatability study is also planned for Fiscal Year 2005 for the main groundwater plume at
the site. A Treatability Study Evaluation Report and Treatability Study Work Plan are ongoing and
are anticipated for completion in Fiscal Year 2005. The field pilot study is also planned to start and
potentially end in Fiscal Year 2005. A Pilot Test Study Report will be prepared following the

completion of the test.

Site 93 was added to the monitoring program in April 1999. Groundwater monitoring will continue in
Fiscal Year 2004,

Site Chronology — Site 93

Event Date
UST installed Unknown
UST removed v 1993
Focused RI 1996 to 1997
LTM 1999 to present
Supplemental investigation 2002
Technology Evaluation for Groundwater Pilot | 2003 to present
Study

2.17  Operable Unit No. 17 (Sites 90, 91, and 92)

The Final ROD was signed for OU 17 on September 30, 2001. There were no remedial actions

required in the ROD for Sites 90, 91, and 92, due to the absence of contamination.
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Operable Unit No. 17 is located in the southeast portion of MCB, Camp Lejeune in the Courthouse
Bay Complex. Sites 90, 91, and 92 are all former UST program sites that have been placed on the IR
Program list because contaminants not typically related to petroleum UST sites were detected. Each of
the sites was investigated under the IR Program through a Focused RI completed in April 1997. Asa
result of the findings of the Focused RI, additional sampling was completed in September 1999. The
Final Focused RI was submitted in Fiscal Year 2000, and a "no further action" Final ROD was signed
in Fiscal Year 2001.

2.17.1 Site 90 - (BB-9)

Site 90 contained three USTs used for heating oil. These tanks were removed in March 1993.
Subsequent investigations confirmed the presence of soil and groundwater contamination. The
Focused RI field activities detected toluene in the soil samples. Groundwater samples were collected
from existing and newly installed temporary monitoring wells. The laboratory analysis of these

samples only detected chloroform, which is not suspected to be a site related compound.

Additional groundwater samples were collected from permanent monitoring wells to confirm the
presence or absence of chloroform. A Supplemental Groundwater Report was issued and commented
on by all reviewing parties. The comments were incorporated into the Final Focused RI Report, which

was completed in Fiscal Year 2001.

Three temporary wells were installed around a monitoring well that had detectable concentrations of
TCE during the Supplemental Groundwater Study. These wells were installed to delineate the
possible TCE plume. Samples from the three temporary wells did not contain TCE and, therefore, no

further actions were required.

Site Chronology — Site 90

Event Date
Three heating oil USTs installed Unknown
Three heating oil USTs removed 1993
Final Focused RI 2000
Supplemental Groundwater Report 2001
ROD 2001
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2.17.2 Site 91 - (BB-51)

Site 91 contained one UST that was removed in August 1992. At the time of the UST closure, TPH
contamination was detected in the soil samples. The groundwater samples collected during the
Focused RI detected PCE; however, the concentrations were below state and federal standards.
Additional groundwater samples were collected from permanent monitoring wells to confirm the
presence or absence of suspected non-site related compounds. A supplemental groundwater report
was issued and commented on by all reviewing parties. The comments were incorporated into the

Final Focused RI Report.
Site 91 was placed into the monitoring program in July 2000. Site wide groundwater monitoring was
completed in Fiscal Year 2001. Monitoring of two wells for chloroform was completed in Fiscal

Year 2002.

Site Chronology — Site 91

Event Date
Two waste oil USTs installed Unknown
Two waste oil USTs removed 1992
Final Focused RI 2000
LTM 2000 through 2002
ROD 2001

2173 Site 92 - (BB-46)

Site 92 contained one UST that was installed in 1980 and used to store gasoline. The tank was
deactivated in 1989 and removed in January 1994. A subsequent site investigation identified the
presence of chlorinated hydrocarbons in the groundwater. Soil and groundwater samples were
collected from existing and newly installed temporary monitoring wells as part of the Focused RI.
There were no volatile organic compounds detected in the soil samples. Only chloroform was detected

in the groundwater samples.

Site 92 was placed into the monitoring program in July 2000. Groundwater monitoring was

completed in Fiscal Year 2001,
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Site Chronology — Site 93

Event Date
UST installed Unknown
UST removed 1993
Focused RI 1996 through 1997
LTM 1999 to present
Supplemental investigation 2002
Technology Evaluation 2003

2.18  Operable Unit No. 18 (Site 94)

To date, there have been no IR Program investigations conducted at Site 94. Investigations and
ongoing remedial actions at the site have been performed under the UST Program. Draft Project Plans
were completed in 1998 and are awaiting comment. A PA/SI is anticipated for OU No. 18 during
Fiscal Year 2004. Additional submittals will depend on the results of the PA/SIL.

2.18.1 Site 94 - PCX Service Station

Site 94 is located within the HPIA. Four gasoline USTs were reportedly installed during the 1950s
northeast of Building 1613. The tanks supplied various grades of gasoline to the service station. All of
the USTs were removed on January 13, 1995. Hydrocarbon contamination of the subsurface soil was
confirmed at the site during the UST removal. Further investigations at the site have identified free

phase hydrocarbons and chlorinated solvent related contaminants.

Dissolved purgeable aromatic constituents were identified and delineated in the area of the former
UST basin and the free product plume areas. Dissolved purgeable halocarbon compounds were
identified at concentrations exceeding North Carolina groundwater standards in three isolated areas,
suggesting multiple sources. In addition, the vertical extent of purgeable halocarbons is at least 50 feet
below ground surface. The extent of the chlorinated hydrocarbon plume is not defined. A final

schedule for future actions at the site has not been established.
In September 2000, an additional groundwater investigation was conducted by OHM to evaluate

groundwater conditions in an area of the site where monitoring wells had not been installed. Three

monitoring wells were installed in the shallow zone and were sampled along with 18 existing

2-43



monitoring wells at the site. The groundwater samples were analyzed for VOCs (Methods 602 and
selected wells for 601) and PAHs (Method 610). The results indicated that six monitoring wells had
VOC (BTEX and MTBE) concentrations that exceeded NCAC 2L Standards and two wells had PAH

concentrations in excess of the standards.

CH2MHILL conducted a baseline groundwater sampling event in September 2003 to obtain current
groundwater quality data. All 25 existing monitoring wells (22 monitoring wells from Site 94 and 3
monitoring wells associated with Site 78) were gauged and sampled for VOCs (EPA Method 8260B).
TCE was detected in the three wells (UST1613-MW13, -MW14, and -MW15) screened within the
intermediate aquifer above the NC 2L standard; the concentrations ranged from 21 to 54 pg/L. TCE,
methylene chloride, and acetone were detected in shallow wells; only acetone was detected above the
NC 2L standards in one well. This data was collected to assist in developing the Phase I Sample

Strategy approach and has resulted in a focus on the intermediate and deep aquifer zones.

A Phase I SIis planned to start in Fiscal Year 2003 to further evaluate the groundwater contamination
near Site 94. A Phase II investigation may follow pending the results of the Phase I SI. The Phase I
Report is anticipated to be completed in early Fiscal Year 2005.

Site Chronology — Site 94

Event Date

USTs installed 1950s
USTs/contaminated soil removed 1995

UST characterization , ' 1996

Remedial actions under UST Program 1998 to present
Additional soil assessment 2000

Additional groundwater investigation 2000

SI baseline groundwater sampling 2003

Phase I ST Work Plans 2004

Phase I ST fieldwork 2004 to present

2.19  Operable Unit No. 19 (Site 84)

The remedies selected as detailed in the Final PRAP were presented at the public meeting held on
June 18, 2002. Due to the national debate between the USEPA and DoD regarding enforcement

2-44



issues of the LUCs, completion of the Final ROD temporarily delayed. Accordingly, an Action
Memorandum was also presented at the public meeting for completing an interim removal action as an
alternative plan to completing the ROD remedial actions. An EE/CA was completed in early Fiscal
Year 2003 as part of the interim removal response action. The Final Action Memorandum was also
signed in early Fiscal Year 2003. The Phase I response action, which included the removal of
impacted soils and the building foundation, was also completed in Fiscal Year 2003. The Phase I

response action will be completed in Fiscal Year 2004.
2.19.1 Site 84 - Building 45 Area

Site 84, including the former powerhouse, is located approximately 200 yards south of Highway 24
one mile west of the main gate. The study area lies east of Northeast Creek. The site area is mostly
wooded and vegetated. There is a small lagoon, possibly manmade, hidden by trees near the center of
the site. The lagoon is roughly circular in shape with a diameter of approximately 50 feet. There are
no direct access roads and access to the site is restricted by locked gates. The site is relatively flat with
some minor surface mounds in the wooded areas. Overland surface water drainage is west in the

direction of Northeast Creek.

The site includes a former electrical powerhouse. Transformers reportedly containing PCBs were
known to have been used and possibly stored at the powerhouse. A transformer was discovered near
the wooded area, east of the powerhouse. Additional transformers (approximately 20) potentially
containing PCB dielectric oil were discovered near the woods, east of the powerhouse. Maintenance
personnel at Building 45 have indicated that additional transformers may still be buried in areas near
the lagoon. Public works was reported to have performed minor excavations in the area and did not

discover any waste materials.

Baker conducted soil, groundwater, surface water and sediment sampling activities in October 1995 as
part of a SI. Additional sampling was performed in March 1998. Samples were analyzed for target
compound list (TCL) PCBs only. From the results of the sampling performed at the site, it is obvious
that the site has been adversely impacted by PCB contamination. PCBs have been detected at levels
above 500 parts per billion (ppb) in soil collected from around the lagoon, and in surface water and
sediment (above 1,000 ppb) collected from within the lagoon. A Pre-RI Screening Study was

conducted in 1998 to initially characterize the site.
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An EE/CA was prepared on January 15, 1999 to address the impacted soils and lagoon area. Based on
delineation sampling that was conducted for the EE/CA, it was concluded that the extent of the
contamination warranted an RI/FS. Two USTs have been removed from the site under the UST

Program and have been followed up with soil vapor extraction/air sparging treatment.

Building 45 was demolished (except for the basement) in August/September 1999, Baker conducted
concrete sampling and surface water sampling at Building 45 in August 1999. Additional field
activities in Fiscal Year 2000 included fencing and engineering controls to prevent intrusion into the

basement.

The RI field investigation was completed in August 2001. The findings from the RI field investigation
concluded that soils around former Building 45 and limited areas west of the building are impacted by
organic compounds (primarily PCBs, pesticides, and PAHs) and metals. Limited groundwater
contamination is present in the surficial aquifer, mostly from benzene, pesticides, and metals.
Sediments in the lagoon as detected during the Pre-RI Investigation are also impacted, primarily from

PCBs. The Final RI/FS documents were completed during Fiscal Year 2002,

The Phase I response action based on the recommendations presented in the RUFS, was completed at
former Building 45 to remove the remaining building foundation and impacted soils completed in
Fiscal Year 2003. The Phase II interim removal response action will be completed in Fiscal Year
2004 for the remaining contaminated soils and lagoon. A groundwater monitoring program may also

be implemented in Fiscal Year 2004 as part of the ROD, pending approval of the Final ROD.

~ Site Chronology — Site 84

Event Date

Electrical transformers stored in powerhouse unknown

Building 45 maintenance facility 1965 to early 1990s
Phase I Site Screening sampling 1995

Additional Site Screening sampling 1998

Pre-RIStudy 1998

Preliminary EE/CA 1999

Building 45 demolished (basement remained) 1999

Concrete foundation and surface water sampling 1599

RI 2001
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Event Date
Final PRAP, EE/CA and Action Memorandum 2002
Removal of Building 45 foundation and surrounding soils (Phase I IRA) | 2002
Phase I IRA Closeout Report 2003
Phase II IRA fieldwork 2003 to present

2.20  Operable Unit No. 20 (Site 86)

2.20.1 Site 86 - Tank Area AS419-A8421

Site 86 is located on the southwest corner of the Foster and Campbell Street intersection, within the
operations area of MCAS New River. The site is comprised of a lawn area surrounded by buildings,
asphalt roads, and parking lots. Site 86 served as a storage area for petroleum products from 1954 to
1988. In 1954, three 25,000-gallon ASTs were installed within an earthen berm. The three tanks
were reportedly used for No. 6 fuel oil storage until 1979. From 1979 to 1988, the tanks were used for
temporary storage of waste oil. The three tanks were emptied in 1988 and were removed in 1992.

Today, the former location of the tanks is grass-covered and only a very slight depression remains.

The initial RI field investigation at Site 86 commenced in February 1995 and continued through
May 1995. Volatile and semivolatile organic compounds were detected in both surface and subsurface
soil samples. The majority of SVOCs detected in soil samples were PAH compounds. Based upon
the initial results from the RI, additional wells were installed at Site 86 in 1997 and 1998. The
groundwater monitoring wells were installed in locations to better define the limits of the identified

plumes and to determine VOC contaminant migration.

Site 86 was added to the monitoring program in 1998. From 1998 through 2000, groundwater
samples were collected on a quarterly basis, but have been reduced to annual monitoring in 2001. In
June 2000 it was recommended that Site 86 be further evaluated based on the increasing levels of
TCE, as noted during monitoring, in a downgradient intermediate well. The data also suggested that
the TCE plume may be migrating as indicated by several downgradient wells. Subsequently, it was
decided at the July 2000 IR Partnering Meeting that Site 86 would be permanently removed from OU
No. 6 and a new OU, No. 20, would be created for this site.
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Fieldwork associated with the Amended RI was completed in two phases; Phase I was completed in
the fourth quarter of Fiscal Year 2001 and Phase IT was completed the second quarter of Fiscal Year
2002. The findings from the Amended RI field investigation concluded that the primary TCE plume
is located at a depth of 40 to 45 feet bgs. The plume extends from the boundary of Site 86 to
approximately 1,700 feet downgradient. The Amended RIreport was completed in Fiscal Year 2003.

A pilot scale treatability study is also planned for Fiscal Year 2004 for the main TCE groundwater
plume at the site. A Technology Evaluation Report and Treatability Study Work Plan will be -
completed in Fiscal Year 2004 and will recommend injection of ozone through a horizontal well for
the pilot test. The field pilot étudy is planned to start in late Fiscal Year 2004 and end in Fiscal Year
2005. A Pilot Test Study Report will be prepared following completion of the test.

Completion of the FS, PRAP, ROD, and RD are anticipated in Fiscal Years 2005 and 2006.

Site Chronology — Site 86

Event Date
Storage area for petroleum products 1954 to 1988
Three 25,000 gallon waste oil USTs emptied - 1988
Three 25,000 gallon waste oil USTs removed 1992
Preliminary Site Characterization 1992
Initial RI/FS 1995 through 1998
LTM 1998 to present
Amended RI 2001 through 2003
Technology Evaluation for Groundwater Pilot Study 2003

2.21  Operable Unit No. 21 (Site 73)

2.21.1 Site 73 - Courthouse Bay Liquids Disposal Area

Site 73 is located within an active amphibious vehicle maintenance facility located along the northwest
shore of Courthouse Bay. Available information indicates that disposal activities occurred within a
13-acre area from 1946 until 1977. An estimated 400,000 gallons of waste oil were disposed of in this

area. The waste oil was generated during routine vehicle maintenance. The oil drained directly on the
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_ground surface. In addition, approximately 20,000 gallons of waste battery acid were reportedly
disposed of in this area. Waste battery acid was poured into shallow hand-shoveled holes that were
backfilled after disposal.

An RI was conducted at Site 73 in 1995. Findings from the Rl indicated the presence of VOCs among
a select number of shallow and deep groundwater samples scattered across the study area. A follow-
up Phase II RI was conducted in the spring of 1996 to further delineate the extent of groundwater

contamination.

An initial (Phase I} NAE field investigation at Site 73 was completed and a draft NAE report was
prepared in the second quarter of Fiscal Year 1999. A Phase Il Field Investigation was completed in

May 2001 and provided additional data on plume characterization and natural attenuation conditions.

The Final NAE report was completed in the second quarter of Fiscal Year 2002. Although natural
attenuation of the VOCs in groundwater was demonstrated to be a viable treatment option, the time
frame to reach the clean up objectives was determined to be prohibitive. Semiannual MNA sampling,

however, will continue in Fiscal Year 2003 as part of the Post-RI sampling program.

Air sparging points were employed as an interim measure to address an area of concentrated vinyl
chloride near the bulkhead area. Air was injected into 29 well points for a four month period from
January through April 2002. Data from the treatment area indicated that the air was not effectively
moving through the shallow formation due to the low permeable soil conditions. Accordingly, it was

decided to discontinue the air injection.

A pilot scale treatability study started in Fiscal Year 2004 for the main TCE groundwater plume at the
site. A Technology Evaluation Report and Treatability Study Work Plan were completed in Fiscal
Year 2003 and recommended hydrogen sparging through a horizontal well for the pilot test. The field
pilot study will be completed in Fiscal Year 2005. A Pilot Test Study Report will be prepared

following completion of the test.

Completion of the FS, PRAP, ROD, and RD is anticipated in Fiscal Years 2005 and 2006.
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Site Chronology — Site 73

Event Date
Disposal operations (waste oil/battery acid) 1946 through 1977
IAS | 1983
Confirmation Study 1990
UST Investigations 1991 through 1993
Preliminary Investigation 1994
RI 1995
Phase II RI 1996 through 1997
NAE Study 1999 through 2002
LTM 2000 to present
Supplemental NAE Field Investigation 2001
Air injection for vinyl chloride plume 2002
Technology Evaluation for Groundwater Pilot Study 2002
Groundwater Pilot Study 2003 through present

222 Pre-Remedial Investication Sites

This section discusses sites that have been assessed through Pre-RIs. It is important to note that these
Pre-R1 sites are not required to adhere to the same reporting requirements as defined in the Camp
Lejeune FFA for RI/FS sites.  As noted in Section 1.4, Sites 12, 68, 75, 76, and 87 have been closed

out and will not require further action.
2.22.1 Site 10 - Original Base Dump

Site 10 covers approximately 5 to 10 acres. It was operated prior to 1950 and was mainly used as a
construction debris and burn dump. Itis located to the west of Open Storage Lot 203 along Holcomb
Boulevard. This site was added to the IR Program in 1994 when it was reported that two marines
developed skin rashes after contacting a heavy oily material that may have been at the site. Project plan
development for this site was completed in September 1997. This site was investigated through the
completion of a SI in 1998. Results of the SI indicated minimal impact to soil, sediment, surface
water, and groundwater at the site. Additional investigative activities were completed in Fiscal Year
2001 to further evaluate metals in groundwater. The Final SI Report was submitted in Fiscal Year

2001 and recommended no further actions at the site.
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A No Further Action (NFA) Decision Document (DD) will be completed for Site 10 in Fiscal Year
2004.

Site Chrc_)nologv — Site 10

Event Date
Disposal area Prior to 1950
SI 1998
Groundwater investigation 2001
Final ST Report 2001

2.22.2 Site 12 - Explosive Ordnance Disposal

Site 12 covers approximately 8 to 10 acres. During the early 1960s, ordnance was disposed by
burning or detonating when it was found to be inert, unserviceable, or defective. Materials disposed
included ordnance, colored smokes, and white phosphorous. Any undestroyed residues were typically
less than one pound. Baker conducted soil and groundwater sampling activities in January and
February 1996. Results indicate that neither soil nor groundwater has been significantly impacted by
site activities. The initial No Action (NA) Decision Document was completed in Fiscal Year 2000 for
this site. This decision document indicates that all investigations or activities for the IR Program for
Site 12 are complete. Because Site 12 is an active range, it will now fall under the Navy's Active

Range Program. The Final NA document was completed in Fiscal Year 2001.

Site Chronology — Site 12

Event Date
Ordnance disposal Early 1960s
Pre-RI Screening Study 1998
Final NA DD 2001

2.22.3 Site 68 - Rifle Range Dump

The Rifle Range Dump is located west of Range Road approximately 2,000 feet west of the Rifle
Range water treatment plant and 800 feet east of Stone Creek. This 3 to 4 acre area was used as a

disposal site for various types of wastes, including garbage, building debris, waste treatment sludge,

2-51



and solvents. The site was utilized as a disposal facility from 1942 to 1972. The depth of the fill area
is approximately 10 feet and the amount of material deposited has been estimated to be IO0,000 cubic

yards.

Organic compounds were identified in potable supply wells RR-45 and RR-97 located near the site.
Even though these wells are located upgradient from the site, it was suspected that continuous
pumping may have drawn contaminants to the wells. Baker conducted soil, groundwater, surface
water, and sediment sampling activities in January and February 1996 with additional samples

collected in March 1998.

Results indicated that none of the media sampled have been significantly impacted by site activities;
however, because the site was a former dump, aquifer and land use restrictions are included as part of
this NFA. A Final NFA Decision Document, which includes a LUC to implement aquifer and land use
controls, was initiated in Fiscal Year 2000. Final concurrence for the NFA document was approved in
Fiscal Year 2001.

Site Chronology — Site 68

Event

Date

Disposal operations

1942 to 1972

Pre-RI Screening Study 1998

Final NFA DD 2001

LUCs prepared June 2001 (updated July 2002)
Plat maps prepared July 2001

2.22.4 Site 75 - MCAS Basketball Court Site

The MCAS Basketball Court Site is located along the north side of Curtis Road. This site was
reportedly a drum burial area that was used on at least one occasion in the early 1950s. The
excavation as seen in an aerial photograph was an oval shaped pit approximately 90 feet long by
70 feet wide and was sufficiently deep to have encountered the water table. An estimated 75 to 100
55-gallon drums were placed in this pit. The drums reportedly contained a chloroacetophenone tear
gas solution used for training. Additional organic chemicals, such as chloroform, carbon tetrachloride,

benzene, and chloropicrin, may have been present in the solution. Degradation of the drums could
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have resulted in the release of the suspected materials into the groundwater. This was of particular
concern due to the proximity of several water supply wells in the area, two of them within 500 feet of

the alleged disposal site.

Baker conducted soil and groundwater sampling activities in January and February 1996. In addition,
a comprehensive geophysical survey was performed. The geophysical survey did not indicate any
major subsurface anomalies that could have been the suspected drums. The initial Final NA Decision
Document was completed in Fiscal Year 2000. Final concurrence for the NA document was approved
in Fiscal Year 2001.

Site Chronology — Site 75

Event Date
Drum burial area Early 1950s
Pre-RI Screening Study 1998
Final NA DD 2001

2.22.5 Site 76 - MCAS Curtis Road Site

The MCAS Curtis Road Site is located near and along the north side of Curtis Road. The precise
location of the site is unknown, and two possible locations have been identified based on interviews
and aerial photography. This alleged dump site was reportedly used as a drum disposal area on two
occasions in 1949. The estimated area of the disposal unit is 1/4 acre and approximately 25 to 75 55-
gallon drums were allegedly involved. It is believed that the drums contained a chloroacetophenone
tear gas agent similar to that allegedly buried in the MCAS Basketball Court Site (Site 75). Potential

contaminants are chloroform, carbon tetrachloride, benzene, and chloropicrin.

Baker conducted soil and groundwater sampling activities in January and February 1996. Additional
groundwater data was collected in March of 1998. In addition, a comprehensive geophysical survey
was also performed. The geophysical survey did not indicate any major subsurface anomalies that
could have been the suspected drums. In response to an agency comment, groundwater was sampled
again in October 1999 due to previous detections of metals above screening criteria. This data showed
some metals above screening criteria but within range of the natural background of groundwater at
Camp Lejeune. The initial NA Decision Document was completed in Fiscal Year 2000. Final

concurrence for the NA document was approved in Fiscal Year 2001.
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Site Chronology — Site 76

Event Date
Drum disposal area 1949
Pre-RI Screening Study 1998
Final NA DD 2001

2.22.6 Site 85 - Camp Johnson Battery Dump

The Camp Johnson Battery Dump was recently discovered off Wilson Drive in the Montford Point
Area during road repairs. Decomposed batteries, which were used in military communication
equipment during the Korean era, were unearthed as a roadway was being widened. Military
personnel utilizing this area also discovered discarded charcoal canisters from old air purifying
respirators. The discarded battery packs and charcoal canisters were observed in piles, randomly

located throughout a 2 to 3 acre area.

Baker conducted soil and groundwater sampling activities in August 1995. Results indicated that soil
near the battery disposal piles has been impacted by metals leaching from the batteries. Removal of the
soil and battery packs was recommended as part of a TCRA. Based upon comments by the USEPA
(Region IV), an EE/CA was completed September 10, 1999, and an Action Memorandum was
completed September 17, 1999. The removal action was completed in Fiscal Year 2000 and the post
removal groundwater monitoring was completed in Fiscal Year 2003. The NFA Decision Document

will be completed in Fiscal Year 2004.

Site Chronology — Site 85

Event Date
Battery disposal unknown
Pre-RI Screening Study 1998
Action Memorandum _ 1999
TCRA 2000
Final NFA DD (final concurrence pending) 2003
Groundwater monitoring 2001 to 2003
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2.22.7 Site 87 - MCAS Officer's Housing Area

The MCAS Officers' Housing Area site (formerly Site A) is located on the west bank of the New
River. This area was identified during the second round of sampling conducted in 1986. Waste was
identified eroding out of a cut bank élong the New River near an officers' housing area. The materials
were tentatively identified as hospital wastes. Various hospital waste materials were noted, including
hypodermic needles and vials of white powder that were believed to contain a chlorine-based
substance. No information was available regarding the volume of the waste or the mode of disposal

and it is unclear how the materials got into the river bank.

Baker conducted soil, groundwater, surface water, sediment, and test pit sampling activities in October
1995 (groundwater, soil, surface water, and sediment) and February 1996 (test pits). Results indicate
that none of the media sampled has been significantly impacted by site activities. In response to an
agency comment, groundwater was sampled again in October 1999 due to a previous detection of
pentachlorophenol (PCP). No PCP was detected in groundwater from the October 1999 sampling
event. The initial NA Decision Document was completed in Fiscal Year 2000. Final concurrence for

the NA document was approved in Fiscal Year 2001.

Site Chronology — Site 87

Event , Date
Waste materials discovered 1986
Pre-RI Screening Study 1998
Final NA DD 2001
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3.0 SITE MANAGEMENT SCHEDULES

~ The purpose of this section is to present project schedules for Fiscal Years 2004 through 2006. These
schedules are adjusted annually within the SMP or periodically throughout the Fiscal Year. The OUs

and sites that will be active during Fiscal Year 2004 are summarized below.

Operable
Unit Site Fiscal Year 2004 Activities
1 78 Groundwater pump and treatment (limited to the areas outside of the pilotscale
tests); semiannual MNA sampling of surficial and Castle Hayne aquifers; and,
completion of the groundwater monitoring for the Pilot Scale Treatability
Studies at two "hot spots” at Sites 78 North and South.
2 82 Groundwater pump and treatment; semiannual monitoring of surficial and
Castle Hayne aquifers, and surface water/sediment.

3 48 No action.
4 41 Monitoring of surficial aquifer and surface water.

74 No action.
5 2 Monitoring of surficial aquifer.
6 36,43, 44, | Finalize ROD; semiannual MNA sampling of surficial and Castle Hayne

and 54 aquifers and surface water sampling at Site 36

7 1 and 28 | No action.
8 16 No action.
9 65 No action.

10 35 Semiannual MNA sampling of surficial aquifer, and surface water sampling;
ongoing operation of IAS trench; complete the Technology Evaluation and
Work Plans for the Pilot Scale Treatability Study; start up of the Pilot Scale
Treatability Study for TCE groundwater plume; and, complete the EE/CA for
the Building G480 LNAPL area. ‘

11 7 and 80 | No action.

12 3 Monitoring of surficial aquifer.

13 63 No action.

14 69 Semiannual MNA sampling of surficial and Castle Hayne aquifers.

15 88 Complete the Amended RI field program and Draft RI Report; and, complete
the EE/CA for the Building 25 soil.

16 89 Complete the Pilot Scale Study for eastern DNAPL source area (Site 89); and
monitoring of surficial (Site 93) and Castle Hayne aquifers, and surface

93 watet/sediment (Site 89); complete the Amended RI Field Work and Draft RI
Report (Site 89).
17 90, 91, No action.
and 92

18 94 Complete the Phase I SI project plans and start the Phase SI field program.

19 84 Complete interim removal response actions (soil and sediment); and closeout
report.

20 86 Complete the Technology Evaluation and Work Plans for the Pilot Scale
Treatability Study; start up of the Pilot Scale Treatability Study on main TCE
groundwater plume; and, monitoring of surficial and Castle Hayne aquifers.

21 73 Start up of the Pilot Scale Treatability Study on main TCE groundwater plume;
and monitoring of the surficial and Castle Hayne aquifers.
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The project schedules for active OUs are presented in Tables 3-1 through 3-17. A project schedule for
Pre-RIand PA sites is presented in Tables 3-16 and 3-17, respectively. The project schedules include
a detailed listing of activities projected for Fiscal Year 2004 and beyond; the duration of each IR
Program activity; the deliverables (e.g., RI/FS Project Plans); and submittal dates. A listing of
deliverables projected for Fiscal Year 2004 and beyond by OU is summarized in Table 3-18. Table
3-19 provides a list of deliverables projected, by month, for Fiscal Year 2004 and beyond. It should be
noted that not all of the dates are available at this time for all future document submittals. These dates
are listed as to be determined (TBD) and will be updated in future deliveries of the SMP. For the sites
currently in the monitoring program, the schedules have been projected through Fiscal Year 2004,

although monitoring at some of the sites will go beyond Fiscal Year 2004.

The project schedules for most of the OUs reflect government/agency review times specified in the

FFA. These review durations are as follows.
e Draft Documents: 60 days to review and 60 days to prepare and submit the Final document.

e Pre-Final Documents (ROD only): 30 days to review and 30 days to finalize. Pre- Final
documents will become final if no comments are received within 30 days unless an extension

is requested in accordance with the FFA.

¢ The project schedule for Remedial Design/Remedial Action (RD/RA) activities cannot be
established until the RI/FS is completed. For remedial design activities, project duration of 15
months has been established because Section 120(e)(2) of CERCLA requires that remedial
action activities begin within 15 months following the ROD.

e The project schedule for sites where long-term monitoring has been implemented do not
indicate a government review period. Reports submitted for a long-term monitoring event are
used to document recommendations and modifications to the long-term sampling
requirements. Comments will be requested to implement modifications or at the five-year

review period.



4.0 REMOVAL ACTIONS AND INTERIM REMEDIAL ACTIONS

Removal and interim actions are taken to prevent immediate and substantial harm to human health.
Examples of removal and interim actions include site-control fencing, removal of waste containers on-
site, and removal of buried drums. Interim remedial actions are conducted to prevent a potential

release of contaminants or to limit further migration of contaminants.

4.1 Operable Unit No. 1 (Sites 21 and 78)

From March to December 1995, OHM performed a removal and disposal of pesticide and PCB
contaminated soils contained in AOCs 1, 2, 3, and 4 of Sites 21 and 78. OHM’s project activities
involved two distinct phases of work: on-site field screening, and final excavation. Approximately
649.76 tons of pesticide and contaminated soil was shipped off-site for incineration disposal and
approximately 160.84 tons of PCB contaminated soil was shipped off-site for disposal in a Subtitle D
landfill. Confirmation sampling performed upon completion of excavation activities revealed that
soils remaining on-site exhibited levels of pesticide contamination below the cleanup goals identified
in the Basis of Design Report dated November 11, 1994 prepared by Baker. Cleanup goals for areas
that were effected by PCB contamination were modified with the permission of the USEPA to 10
ppm. All soil on-site exhibited levels of PCB below the modified cleanup goal.

4.2 Operable Unit No. 2 (Sites 6. 9. and 82)

A TCRA was conducted for the removal of the debris and contaminated soil in 1994 at Site 6. Twenty
drums of DDT were removed and contaminated soil was excavated during the removal action.
Another TCRA was conducted in 1995 to remove drums, batteries, and communications wire. This
removal action included six AOCs of POL contaminated soil. Over 2,655 cubic yards of soil and debris

were removed from Sites 6 and 82.

Contaminated POL soil was removed during excavation work for the installation of the new Fire

Training Pit at Site 9. This removal action was completed in Fiscal Year 2000.
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4.3 Operable Unit No. 5 (Site 2)

A TCRA was initiated in January 1994. The TCRA involved the excavation and off-site treatment of
pesticide contaminated soil and concrete. A total of 1,049 tons of pesticide contaminated soils were

excavated and sent for off-site disposal.

4.4 Operable Unit No. 6 (Sites 36, 43, and 54)

During Fiscal Year 1998, a removal action was performed at Site 36. Soil contaminated with PCBs
was excavated from the western-most portion of the study area. Approximately 240 tons on non-

regulated and regulated PCB-contaminated soils were removed.

During 1995, a TCRA for surficial metallic debris at Site 43 was conducted. Project activities
involved the removal of all surficial metallic debris, including empty drums, various scrap metal, and
an old tank vehicle. Additionally, four drums (1,400 pounds) of hazardous materials were shipped

off-site for disposal.

A total of 4,960 cubic yards (6,461 tons) of PAH impacted soils were excavated at Site 54 in Fiscal
Year 2001. The impacted soil was disposed of at a soil reclamation facility. A new propane burning
live fire training aircraft mock-up was constructed in an area adjacent to the soil excavation area. The

new fire training system was turned over to the Base on January 9, 2001.

IRAs were also completed in Fiscal Year 2003 at Sites 36 and 43. A total of 1,629 tons of PAH and
pesticide contaminated soils were excavated at Site 36, and a total of 1,476 tons of PAH contaminated

soil were excavated at Site 43.

4.5 Operable Unit No. 10 (Site 35)

A removal action for hydrocarbon contaminated soils was performed from September 1995 to May
1996. Approximately 15,700 tons of hydrocarbon contaminated soil were shipped off-site for
recycling disposal.



An interim remedial action, IAS trench, at Site 35 was installed in February 1998. The RAC initially
supported the 6-month trial operation phase of the IAS system. Based upon a review of this IAS data,
the trial phase was extended for three months and in 2000, it was decided to keep the system

operational.

An emergency soil removal action was completed in Fiscal Year 2000 associated with a release of
POL from an existing pipeline that was severed during construction of the highway 17-bypass. The

impacted soils were excavated and taken to the Camp Geiger storage cell for treatment.

4.6 Operable Unit No. 11 (Site 80)

The TCRA was completed during 1996. Remedial action levels were based upon Region IIT Risk-
Based Concentrations for industrial workers, which resulted in a ten-fold increase in the action levels
for dieldrin and aldrin, the drivers of the remedial effort. Approximately 988 tons of contaminated

soils were excavated from Site 80.

4.7 Operable Unit No. 12 (Site 3)

From the period June 18, 2000 to August 9, 2000, OHM excavated, managed, and disposed of 2,535
cubic yards (3,295 tons) of PAH impacted soils from OU 12 Site 3. The original scope of the
excavation volume was estimated at 1,340 cubic yards. Based on final negotiations with regulators,
two separate action levels for the site contaminants of concern were developed. For confirmation
sampling and analysis of the excavation limits, NC DENR soil to groundwater criteria was employed

for all PAH compounds detected during RI activities.

4.8 Operable Unit No. 15 (Site 88)

During Fiscal Year 1999, an interim action was completed at Site 88. Surfactants were employed to .
remediate DNAPLSs from much of the contaminated portion of the shallow aquifer. Surfactants were
injected into the shallow aquifer and then extracted with the contaminants. The on-site operations for
the SEAR tést and post-SEAR partitioning interwell tracer test (PITT) were completed in August
1999. The results of these operations were reported during Fiscal Year 2000 (January 2000).

43



In Fiscal Year 2001, several other intérim remedial actions were also initiated. The Air Force started
operations of the RABITT pilot scale test within the dissolved portion of the plume near monitoring
wells 88-MWO05 and 88-MWOSIW. This pilot test was completed in Fiscal Year 2002. In addition,
the RAC started AFVR activities at Site 88 by pumping free phase product monthly from six existing

extraction wells. Free phase product recovery will continue in Fiscal Year 2004.

4.9 Operable Unit No. 16 (Site 89)

A TCRA was completed in Fiscal Year 2001 for contaminated vadose soil within the southern portion
of the site. The soils were excavated and treated using a LTTD technology. Approximately 32,000
tons were treated and returned to the site. An aeration system was also installed and remains
operational in Edwards Creek to assist in the remediation of VOCs in the creck. In addition, new
fencing was also installed in areas south of the site and along Edwards Creek minimizing access to the

site and creek.

4.10 Operable Unit No. 19 (Site 84)

The Phase I interim removal response action was completed in Fiscal Year 2003 at Site 84 to remove
the Building 45 existing foundation and impacted soils around the former building. A total of 4,857
tons of non-hazardous PCB impacted soils and 142 tons of hazardous Toxic Substance Control Act
(TSCA) contaminated soils were excavated and disposed. The Phase II response action will be

completed in Fiscal Year 2004.

4.11  Pre-Remedial Investigation Sites

During Fiscal Year 2000, a removal action was completed for Site 85. Several battery piles at Site 85
were removed based on recommendations of the Final EE/CA for this site. The final close out report

from this removal was submitted in February 2000.
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TABLE 1-1

INSTALLATION RESTORATION PROGRAM SITES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Site No. Site Description
1 French Creek Liquids Disposal Area
2 Former Nursery/Day-Care Center
3 Old Creosote Site
6 Storage Lots 201 and 203
7 Tarawa Terrace Dump
9 Fire Fighting Training Pit at Piney Green Road
10 Original Base Dump
12 Explosive Ordnance Disposal (EOD-1, formerly known as G-4A)
16 Montford Point Burn Dump
21 Transformer Storage Lot 140
24 Industrial Area Fly Ash Dump
28 Hadnot Point Burn Dump
30 Sneads Ferry Road - Fuel Tank Sludge Area
35 Camp Geiger Area Fuel Farm
36 Camp Geiger Area Dump near Sewage Treatment Plant
41 Camp Geiger Dump near Former Trailer Park
43 Agan Street Dump
44 Jones Street Dump
48 MCAS New River Mercury Dump Site
54 Crash Crew Fire Training Burn Pit
63 Verona Loop Dump
65 Engineer Area Dump
68 Rifle Range Dump
69 Rifle Range Chemical Dump
73 Cburthouse Bay Liquids Disposal Area
74 Mess Hall Grease Pit Area
75 MCAS Basketball Court Site
76 MCAS Curtis Road Site
78 Hadnot Point Industrial Area
80 Paradise Point (Golf Course Maintenance Area)




TABLE 1-1
(Continued)

INSTALLATION RESTORATION PROGRAM SITES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CT0-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Site No. Site Description
82 VOC Disposal Area at Piney Green Road
84 Building 45 Area
85 Camp Johnson Battery Dump
86 Tank Area AS419-AS421 at MCAS
87 MCAS Officer’s Housing Area (formerly Site A)
83 Building 25
89 Former DRMO
90 Building BB-9
91 Building BB-51
92 Building BB-46
93 TC-942
94 Building 1613




TABLE 1-2

INSTALLATION RESTORATION PROGRAM ACTIVITIES FOR FY2004-FY2006
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO 0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

ouU .
ou Site . Interim JAmended ROD LTM | LTM
No. No. NFA NFRAP C(l)(:lste- RA IRA| TS | PA | SI|RI| FS |PRAP|EE/CA | Design ROD | ROD ROD Action | Start Stop
1 21 X 9/94 NFA
24 X 9/94 LT™M 07/95 10/97
78 . ° * 9/94W | GT/ | 07/95 *
(0&M ( Pilot LTM
and Test)
LTM)
2 6 i 9/93 GT/ 07/96 | %
(LTM) LTM
9 X 9/93 NFA
82 L4 9/93 GT/ 07/96 *
(O&M LTM
and
LTM)
3 48 X 9/93 NFA
4 41 . . S 12/95 | LTM | 01/97 *
(LTM)
74 X ° 12/95 LTM 01/97 7/98
5 2 L 9/94 LTM 07/95 *
(LTM) :
6 36 g ® (5) 10/98 *
(LT™M)
43 ® (5)
44 *®
54 ® (5) 07/98 | 01/02
7 1 X 5/96 LT™M 01/96 | 01/01
28 X 5/96 LT™M 01/96 | 10/01
30 X 5/96 NFA
8 16 X 9/96 NFA
9 65 X 9/01 NFA
10 35 $ . $ $ $ $ $@ GT | 10/98 *
( Pilot
Test)




TABLE 1-2
(Continued)

INSTALLATION RESTORATION PROGRAM ACTIVITIES FOR FY2004 — FY2006
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO 0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

i ovU .
g{‘: ;‘ff NFA [NFRAP C(l)(:lste- RA |IRA| TS | PA|SI|RI| FS [PRAP|EE/CA |Design I'l‘{g]‘)m A';%‘g"‘d ROD ;‘;ﬂ”ﬂ Is“tlx Iéﬁ‘g
11 7 X 8/97 | NFA
1 80 X 897 | NFA
12 3 o 4/97% | LT™M | 01/97 *
(LT™M)
13 63 X 4/97 | NFA
14 69 0 6/00 MNA/ | 10/98 *
(LT™M) LT™M
15 88 $ b $ $ e $ $ 01/99 | 07/01
16 89 $ $ | 3 $ $ $ 04/99 | %
93 $ $ o | o 04/99 | *
(Pilot
Test)
17 90 X 09/01 | NFA
91 X 09/01 | NFA | 07/00 | 01/02
92 X 09/01 | NFA [ 07/00 | 04/01
18 94 ® |5 $ $ $
19 84 $ . $
20 86 $ . $ $ $ 01/98 | %
( Pilot
Test)
21 73 $ . e | o $ 07/00 | %
(Pilot
Test)
Pre- i0 X
RI 12 X
Sites 68 X
75 X
76 X
85 X 07/01 | *
87 X




TABLE 1-2
(Continued)

INSTALLATION RESTORATION PROGRAM ACTIVITIES FOR FY2004 - FY2006

MCB, CAMP LEJEUNE, NORTH CAROLINA

FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO 0249

. 0U .
g: e | nra NFRAP C(l;l)lste- RA TS | PA | SI |RI| FS |PRAP|EE/CA |Design I'l‘;g]‘)m Anl,i‘:;‘ged ROD ;ﬁ?ﬂ Is‘gg Iértlx
PA 902 o
Sites 908 .
1120 L]
1124 o
1409 *
1512 .
PA TC830 L]
Sites | SAS113 ® |3
(Contd) AST16 * |3
AS119 * |3
M119 * |35
SM173 .
Notes:
EE/CA = Engineering Evaluation/Cost Analysis RA = Remedial Action (1) = IROD for shallow aquifer signed FS on
FS = Feasibility Study RI =  Remedial Investigation September 23, 1992
GT = Groundwater Treatment ROD =  Record of Decision (2) = IRODs for soil and groundwater signed
IRA Interim Response Action SI = Site Inspection on September 15, 2994, and September
LTM Long-Term Monitoring TS = Treatability Study - 22, 1995, respectively.
MNA = Monitored Natural Attenuation X =  No Additional Funding Required (3) = Amended ROD signed on June 20, 2000
NFA = No Further Action ° = Currently Funded (4) = 1IROD signed on June 29, 2000
NFRAP = No Further Remedial Action Plan * = LTM Fiscal Year 04 Funded List (5) = Signed ROD is pending
PRAP = Proposed Remedial Action $ = Additional Funding May be Required
PA Preliminary Assessment




TABLE 1-3
SUMMARY OF LUCIP BOUNDARIES

FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB CAMP LEJEUNE, NORTH CAROLINA

imated Are . . Version IT
Operable Unit . Sites LUCIP Boundary Est l(l::ctres;u 2 Final Submitted Ie;;) date

1 21,24,78 Non-Industial Land Use Control - So1l 0.815 June 135, 2001 July, 2002
Intrusive Activities - Groundwater 102.28 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) 501.54 June 15, 2001 July, 2002
2 6,9, 82 Non-Industial Land Use Control - Soil 206.75 June 15, 2001 July, 2002
Intrusive Activities - Groundwater 994 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) 404.91 June 15, 2001 July, 2002
4 41,74 Non-Industial Land Use Control - Soil (Site 41) 36.6 June 15, 2001 July, 2002
Intrusive Activities - Groundwater (Site 41) 16.4 June 15, 2001 July, 2002
Intrusive Activities - Soil (Site 41) 36.6 June 15, 2001 July, 2002
Agquifer Restriction (500 feet - Site 41) 86.4 June 15, 2001 July, 2002
Access Control Boundary (Site 41) 30 June 15, 2001 July, 2002
Non-Industial Land Use Control - Soil (Site 74) 23.8 June 15, 2001 July, 2002
Intrusive Activities - Groundwater (Site 74) 13.9 June 15, 2001 July, 2002
Intrusive Activities - Soil (Site 41) 23.8 June 15, 2001 July, 2002
Aquifer Restriction (500 feet - Site 74) 71.2 June 15, 2001 July, 2002
Access Control Boundary (Site 74) 8 June 15, 2001 July, 2002
5 2 Non-Industial Land Use Control - Soil 3.2 June 15, 2001 July, 2002
Intrusive Activities - Groundwater 1.8 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) 31.5 June 15, 2001 July, 2002

6 36,43, 44, 54 |To be determined for final ROD TBD TBD TBD
7 1,28 Non-Industial Land Use Control - (combined) 338 June 15, 2001 July, 2002
Intrusive Activities - Groundwater (Site 28) 4 June 15, 2001 July, 2002
Agquifer Restriction (1000 feet - combined) 171.6 June 15, 2001 July, 2002
8 16 Non-Industial Land Use Control - Soil 2.1 June 15, 2001 July, 2002
Intrusive Activities - Groundwater 0.69 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) 60.2 June 15, 2001 July, 2002
12 3 Non-Industial Land Use Control - Soil 0.14 June 15, 2001 July, 2002
Intrusive Activities - Groundwater 4.1 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) §5.2 June 15, 2001 July, 2002
13 63 Intrusive Activities - Groundwater 2 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) 100.1 June 15, 2001 July, 2002
14 69 Non-Industial Land Use Control - Soil 13.9 June 15, 2001 July, 2002
Intrusive Activities - Groundwater 8 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) 127.2 June 15, 2001 July, 2002
Site Access Controls 13.9 June 15, 2001 July, 2002

19 84 - To be determined for final ROD TBD TBD TBD
Pre-RI Site 68 Non-Industial Land Use Control - Soil June 15, 2001 July, 2002
Intrusive Activities - Groundwater 202.69 June 15, 2001 July, 2002
Aquifer Restriction (1000 feet) June 15, 2001 July, 2002




TABLE 2-1

: OPERABLE UNIT DESCRIPTIONS _
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CT0-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Operable Site
Unit No. No(s). Site Name(s) Primary Reasons for OU Selection

1 21 Transformer Storage Lot 140
24 Industrial Area Fly Ash Dump Geographic location of sites.
78 Hadnot Point Industrial Area

2 6 Storage Lots 201 and 203
9 Firefighting Training Pit at Piney Green Road Geographic location of sites.
82 Piney Green Road VOC Area

3 48 MCAS New River Mercury Dump Site Unique characteristic of suspected waste (mercury).

4 41 Camp Geiger Dump Near Former Trailer Park Unique characteristic of suspected waste (chemical warfare materials).
74 Mess Hall Grease Disposal Area.

5 2 Former Nursery/Day Care Center Unique characteristic of material handled at site (pesticides).

6 36 Camp Geiger Area Dump near Sewage Treatment Plant | Similar characteristics of material disposed (POL, waste oils, solvents) and contaminants
43 Agan Street Dump detected (metals, VOCs, O&G). Geographic location of sites,
44 Jones Street Dump
54 Crash Crew Fire Training Burn Pit

7 1 French Creek Liquids Disposal Area Geographic location of sites. Unique characteristic of suspected waste (O&G, POL, and

’ 28 Hadnot Point Burn Dump metals).
30 Sneads Ferry Road Fuel Tank Sludge Area ’ :

3 16 Montford Point Burn Dump Geographic location of site.

9 65 Engineer Area Dump Geographic location of site.

10 35 Camp Geiger Area Fuel Farm Accelerated cleanup necessary to abate impacts to Brinson Creek.

11 7 Tarawa Terrace Dump Geographic location of sites.
80 Paradise Point (Golf Course Maintenance Area)

12 3 Old Creosote Plant Isolated site with unique waste source.

13 63 Verona Loop Dump Isolated site with unique waste source.




TABLE 2-1  _ontinued)

OPERABLE UNIT DESCRIPTIONS

FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Operable Site
Unit No. No(s). Site Name(s) Primary Reasons for OU Selection
14 69 Rifle Range Chemical Dump Isolated site with unique waste source.
15 33 Building 25, Base Dry Cleaners Unique characteristic of suspected waste (dry cleaning solvent).
16 89 Former DRMO Geographic location of sites and adjacent surface water body. Unique characteristic of
93 TC-942 suspected waste (solvents).
17 90 Building BB-9 Former UST sites with similar contamination detected in groundwater.
91 Building BB-51
92 Building BB-46
18 94 Building 1613 Geographic location of site, within Site 78, and similar contaminants adjacent shallow
groundwater plume. Former UST site.
19 84 Building 45 Area Isolated site with unique waste (PCBs, POL).
20 86 Tank Area AS419-AS421 at MCAS Operable Unit created for Site 86 due to increasing levels of VOCs. Site 86 was
originally included under QU 6.
21 73 Courthouse Bay Unique characteristic of suspected wastes

Liquids Disposal Area

(POL, solvents).




TABLE 2-2

SUMMARY OF OPERABLE UNIT IRP ACTIVITIES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Operable | . . Scheduled | Actual | Scheduled | Actual Final ROD/IROD
Unit Site No. Activity Start Up | StartUp | Completion | Completion Submittal/ Signature Date
Completion Date
1 24 Final LTM Report FY 01 FY 01 FY 02 -- -=
1 78 Interim Remedial Action RI FY 91 FY 91 FY 92 FY 92 April 16, 1992
Interim Remedial Action FS FY 91 FY 91 FY 92 FY 92 April 16, 1992
Interim Remedial Action PRAP FY 91 Fy o1 FY 92 FY 92 May 8, 1992
Interim Remedial Action ROD FY 91 FY 91 FY 92 FY 92 September 23, 1992 September 23, 1992
Interim Remedial Action Design FY 92 FY 92 FY %4 FY 93 June 18, 1993
Technology Evaluation Report FYy 02 FYy 02 Fy 02 FY 02 April 16, 2002
Technology Evaluation Summary FY 02 FY 02 FY 02 FY 02 July 30, 2002
Treatability Study/Pilot Test Work Plan FY 02 FY 02 FY 03 FY 03 February 20, 2003
Pilot Study Test FY 03 FY 03 FY 04 - -
Pilot Study Report FY 04 - FY 04 - -
Amended PRAP FY 04 - FY 04 - -
Amended ROD FY 04 - FY 04 - -~
1 21, 24, and 78 |Project Plans FY 92 FY 92 FY 93 FY 93 March 11, 1993
RI FY 93 FY 93 FY 94 FY 94 June 23, 1994
FS FY 94 FY 94 FY 94 FY 94 July 22, 1994
PRAP FY 94 FY 94 FY 94 FY 94 July 22, 1994
ROD FY 94 FY 94 FY 94 FY 94 September 8, 1994 September 15, 1994
LucC FY 99 FY 99 FY 00 FY o1 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002
2 6,9, and 82 [Project Plans FY 91 FY 91 FY 92 FY 92 May 18, 1992
RI FY 92 FY 92 FY 94 FY 93 August 20, 1993
FS FY 92 FY 92 FY 94 FY 93 August 20, 1993
PRAP FY 92 FY 92 FY 94 FY 93 August 20, 1993
ROD FY 92 FY 92 FY %4 FY 93 September 24, 1993 September 24, 1993
Remedial Design FY 94 FY 94 FY 95 FY 94 May 10, 1994
Luc FY 99 FY 99 FY 00 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002
Optimization Study FY o1 - FY 02 - -
Technology Evaluation FY 01 - FY02 - -
3 48 Project Plans FY 91 FY 91 FY 92 FY 92 May 18, 1992
RI FY 92 FY 92 FY 94 FY 93 June 21, 1993
PRAP FY 92 FY 92 FY %4 FY 93 June 21, 1993
ROD FY 92 FY 92 FY 94 FY 93 July 26, 1993 September 10, 1993
4 41 and 74  |Project Plans FY 93 FY 93 FY 94 FY 94 December 2, 1993
RI FY 94 FY 94 FY 95 FY 95 May 8, 1995
FS FY 94 FY 94 FY 95 FY 95 May 8, 1995 December 5, 1995
PRAP FY 94 FY 94 FY 95 FY 95 May 8, 1995
ROD FY 94 FY 94 FY 95 FY 95 October 17, 1995
LucC FY 00 FY 00 FY 00 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002




TAB. 22
(Continued)

SUMMARY OF OPERABLE UNIT IRP ACTIVITIES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249

MCB, CAMP LEJEUNE, NORTH CAROLINA

Final

Operable Site No Activity Scheduled Actual Scheduled Actual Submittal/ ROD/IROD
Unit Start Up | Start Up | Completion | Completion Completion Date Signature Date
4 74 Final LTM Report FY 01 FY 01 FY 02 -~
5 2 Project Plans FY R FY 92 FY 93 FY 93 March 11, 1993
RI FY 93 FY 93 FY 94 FY 94 June 14, 1994
FS FY 93 FY 93 FY 94 FY 94 June 23, 1994
PRAP FY 93 FY 93 FY 94 FY 94 June 23, 1994
ROD FY 93 FY 93 FY 94 FY 94 September 8, 1994 September 15, 1994
LUC FY 99 FY 99 FY 00 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002
6 36, 43, 44, and {Project Plans FY 94 FY 94 FY 95 FY 95 December 2, 1994
54 RI1 FY 95 FY 95 FY 97 FY 96 August 22, 1996
FS FY 95 FY 95 FY 97 FY 98 June 24, 1998
Revised FS FY02 FY 02 FY 02 FY 02 June 19, 2002
PRAP FY 95 FY 95 FY 97 FY 98 June 18, 1998
Revised PRAP FY 02 FY 02 FY 02 FY 02 June 18, 2002
Pre-Final ROD FY 95 FY 96 FY 97 FY 04 February 21, 2004
) Version 5
Final ROD FY 95 FY 95 FY 97 - -
RD FY 05 -~ FY 05 -- -
6 36and 43 |EE/CA FY 02 FY 02 FY 02 FY 03 October 22, 2002
Action Memorandum FY 02 FY 02 FY 02 FY 03 November 20, 2002
CAP (Site 36) FY 03 FY 03 FY 04 --
Response Action Work Plan FY 03 FY 03 FY 03 FY 03 February, 2003
Response Action Close Out Report FY 03 .FY 03 FY 03 FY 04 October, 2004
7 1, 28, and 30 {Project Plans FY 93 FY 93 FY 94 FY 94 December 15, 1993
RI FY 94 FY 94 FY 95 FY 96 June 29, 1995
FS FY 94 FY 94 FY 95 FY 96 July 13, 1995
PRAP FY 94 FY 94 FY 95 FY 96 July 13, 1995
ROD FY 94 FY 94 FY 95 FY 96 December 13, 1995 May 16, 1996
LuC FY 99 FY 99 FY 00 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002
Final OU Close Out Report FY 02 FY 02 FY 02 FY 02 September 6, 2002
8 16 Project Plans FY %4 FY 94 FY 94 FY 94 October 2, 1994
RI FY 94 FY 94 FY 96 FY 96 January 31, 1996
PRAP FY 94 FY 94 FY 96 FY 96 February 15, 1996
ROD FY 94 FY 94 FY 96 FY 96 April 12, 1996 September 30, 1996
LuUC FY 99 FY 99 FY 99 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002




TAB. .2
(Continued)

SUMMARY OF OPERABLE UNIT IRP ACTIVITIES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249

MCB, CAMP LEJEUNE, NORTH CAROLINA

Final

Operable . - Scheduled Actual Scheduled Actual . ROD/IROD
Unit Site No. Activity Start Up | Start Up | Completion | Completion Submittal/ Signature Date
Completion Date
9 65 Project Plans FY 94 FY 94 FY 95 FY 95 March 7, 1995
RI FY 95 FY 95 FY 98 FY 98 November 7, 1997
FS FY 95 FY 95 FY 98 FY 98 July 31, 1998 September 30, 2001
PRAP FY 95 FY 95 FY 98 Fy o1 July 18, 2001
ROD FY 93 FY 95 FY 98 FY 01 August 24, 2001
10 35 Project Plans FY 93 FY 93 FY 94 FY 94 December 20, 1993
Interim Remedial Action FS (Soil) FY 93 FY 93 FY 94 FY 94 July 20, 1994
Interim Remedial Action PRAP (Soil) FY 93 FY 93 FY 94 FY 94 July 20, 1994
Interim Remedial Action ROD (Soil) FY 93 FY 93 FY 94 FY %4 September 15, 1994 , | September 15, 1994
Interim Remedial Action FS (Groundwater) FY 95 FY 95 FY 95 FY 95 June 13, 1995
Interim Remedial Action PRAP (Groundwater) FY 95 FY 95 FY 95 FY 95 June 8, 1995
Interim Remedial Action ROD (Groundwater) FY 95 FY 95 FY 95 FY 95 September 22, 1995 September 22, 1995
RI FY 94 FY 94 FY 95 FY 95 May 3, 1995
Treatability Study - Airsparge Trench FY 96 FY 96 FY 96 FY 96 May 31, 1996
Interim Action Remedial Design FY 97 FY 97 FY 97 FY 97 April 14, 1997
FS FY 94 FY 94 FY 97 -- -
NAE Work Plans FY 99 FY 99 FY 99 FY 99 December 4, 1998
Focused NAE Work Plans FY 99 FY 99 FY 00 FY 01 January 7, 2002
Supplemental NAE Report FY 02 FY 02 FY 02 FY 02 August 14, 2002
Final NAE Report FY 01 FY 03 FY 01 FY 03 April 17, 2003
Technology Evaluation Report FY 02 FY 03 FY 03 FY 04 December 2003
Treatability Study/Pilot Test Work Plan FY 03 FY 03 FY 03 FY 04 February 3, 2004
Pilot Study Test FY 03 FY 04 FY 04 -- -
Pilot Study Report "FY 05 - FY 05 -- -~
EE/CA (Building G480) - Soil FY 04 - FY 04 - -
PRAP FY 94 - FY 95 - -
ROD FY 94 -- FY 95 - -
RD FY 06 - FY 06 -~ -~
11 7 Project Plans FY %4 FY 94 FY 94 FY 95 October 2, 1994
RI FY 94 FY 94 FY 97 FY 96 February 6, 1996
PRAP FY 94 FY 95 FY 97 FY 96 November 27, 1996
ROD FY 94 FY 96 FY 97 FY 97 April 10, 1997 August 21, 1997
11 80 Project Plans FY %4 FY 94 FY 94 FY 95 October 2, 1994
TCRA Work Plan for Soils FY 95 FY 95 FY 96 FY 96 April 10, 1996
TCRA Close Out Report FY 95 FY 95 FY 96 FY 96 September 9, 1996
RI FY 94 FY 94 FY 97 FY 96 April 5, 1996
PRAP FY %4 FY 94 FY 97 FY 96 November 27, 1996
ROD FY %4 FY 94 FY 97 FY 97 April 10, 1997

August 21, 1997




TAB. .2
(Continued)

SUMMARY OF OPERABLE UNIT IRP ACTIVITIES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249

MCB, CAMP LEJEUNE, NORTH CAROLINA

Operable , . Scheduled Actual Scheduled Actual Fm'a ! ROD/IRCD
Unit Site No. Activity Start Up | Start Up | Completion | Completion Submittal/ Signature Date
Completion Date

12 3 Project Plans FY 94 FY 94 FY 94 FY 95 October 2, 1994
RI FY 94 FY %4 FY 97 FY 96 June 12, 1996
FS FY 94 FY 94 FY 97 FY 96 August 14, 1996
PRAP FY 94 FY 94 FY 97 FY 97 October 23, 1996
ROD FY 94 FY 94 FY 97 FY 97 January 6, 1997 April 3, 1997
Amended ROD FY 99 FY 99 FY 00 FY 00 July 28, 1999 Tune 20, 2000
LUC FY 99 FY 99 FY 00 FY 01 June 2001 ’
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002

13 63 Project Plans FY 95 FY 95 FY 96 FY 95 September 1, 1995
RI FY 96 FY 96 FY 97 FY 97 October 18, 1996
PRAP FY 96 FY 96 FY 97 FY 97 November 1, 1996
ROD FY 96 FY 96 FY 97 FY 97 January 21, 1996 April 3, 1997
LuC FY 00 FY 00 FY 00 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002

14 69 Project Plans FY 93 FY 93 FY 94 FY 94 December 2, 1993
RI FY 94 FY 94 FY 97 FY 97 December 5, 1997
Treatability Study FY 97 FY 97 FY 98 FY 98 January 30, 1998
Final RI FY 94 FY 9% FY 97 FY 99 October 4, 1999
PRAP FY 94 FY 94 FY 97 - --
Pre~Final Interim FY 94 FY 94 FY 97 FY 99 October 4, 1999 TJune 29. 2000
Final Interim ROD FY 99 FY 99 FY 00 FY 00 June 29, 2000 ’
LuC FY 00 FY 00 FY 00 FY 01 June 2001
Revised LUC Version 1 FY 02 FY 02 FY 02 FY 02 July 2002

15 88 Project Plans FY 96 FY 96 FY 97 FY 97 February 21, 1997
Focused RI FY 97 FY 97 FY 98 FY 98 May 15, 1998
SEAR Investigation/Demonstration FY 98 FY 98 FY 99 FY 99 January 25, 2000
Amended RI Work Plan FY 02 FY 03 FY 03 FY 03 Tuly 7, 2003
Amended RI FY 02 FY 03 FY 03 -~ -
EE/CA (Building 25) - Soil FY 04 FY 04 FY 04 -- -
FS FY 05 -- FY 05 - --
PRAP FY 05 - FY 05 - -
ROD FY 06 - FY 06 - -
RD FY 06 - FY 06 - --




TAB. .2
(Continued)

SUMMARY OF OPERABLE UNIT IRP ACTIVITIES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249

MCB, CAMP LEJEUNE, NORTH CAROLINA

Operable . - Scheduled | Actual | Scheduled | Actual Final ROD/IROD
Unit Site No. Activity Start Up | Start Up | Completion | Completion Submittal/ Signature Date
Completion Date
16 89 Project Plans FY 95 FY 95 FY 97 FY 97 February 20, 1997
Focused RI FY 95 FY 96 FY 98 FY 98 June 15, 1998
Action Memo (Southern DRMO) FY 00 FY 00 FY 00 FY 00 June 9, 2000
Remedial Design (Southern DRMO) for TCRA FY 00 FY 00 FY 00 FY 00 June 16, 2000
TCRA (Southern DRMO) - Soil FY 00 FY 01 FY 01 FY 01 June 2001
EE/CA (Southern DRMO) - Groundwater FY 00 FY 01 FY 01 FY 03 November 1, 2002
ERH Pilot Study Work Plan FY 02 FY 02 FY 02 FY 03 December 18, 2002
ERH Pilot Test Design FY 02 FY 03 FY 03 FY 03 May 14, 2003
ERH Pilot Study FY 01 FY 03 FY 02 - -
ERH Pilot Study Report FY 04 - FY 04 - -
RI (Site-wide) FY 04 FY 04 FY 05 - -
FS (Site-wide) FY 05 - FY 05 - =
PRAP FY 06 -- FY 06 - -
ROD FY 06 - FY 06
RD FY 06 FY 06
16 93 Project Plans FY 95 FY 95 FY 97 FY 97 February 20, 1997
Rl FY 95 FY 96 FY 98 FY 98 June 15, 1998
Additional Plume Characterization Report FY 02 FY 02 FY 02 FY 02 April 2, 2002
Technology Evaluation Report FY 02 FY 03 FY 03 - -
Treatability Study/Pilot Test Work Plan FY 03 FY 03 FY 03 - -
Pilot Study Test FY 03 -- FY 04 -- --
Pilot Study Report FY 04 - FY 04 - -
FS FY 01 FY02 FY 05 - --
PRAP FY 05 - FY 05 - --
ROD FY 06 - FY 06 -
RD FY 06 -- -
17 90, 91, and 92 |Project Plans FY 96 FY 96 FY 97 FY 96 June 31, 1996
Focused RI FY 97 FY 97 FY 98 Fy 01 April 27, 2001
PRAP FY 98 FY 98 FY 98 FY 01 Tuly 18, 2001
ROD FY 98 FY 98 FY 98 FY 01 August 24, 2001 September 30, 2001
18 94 Project Plans FY 03 FY 04 FY 04 FY 04 Aprill6, 2004
Si Field Investigation FY 04 FY 04 FY 04 - -
SI Report FY 04 FY 04 FY 04 -- --




TAB. 42
{Tontinued)
SUMMARY OF OPERABLE UNIT IRP ACTIVITIES

FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Final
0"[‘;”.‘:’ e Site No. Activity SSChed‘ged SA““;' gcm‘i"tl.ed c A“:“;! Submittal/ S.RO':/ IR(I))Dt
ni tart Up tart Up ompletion ompletion Completion Date ignature Date
19 84 SI FY 95 FY 95 FY 99 FY 99 November 24, 1998
Trip Report FY 99 FY 99 FY 99 FY 99 September 17, 1999
Project Plans FY 99 FY 00 FY 00 FY 01 June 1, 2001
Non-TCRA Building 45 Work Plan FY 02 FY 02 FY 02 FY 02 January 2, 2002
Phase I Response Action (Building 45) Close Out FY 02 FY 02 FY 03 FY 03 January 15, 2003
RI FY 00 FY 01 FY 02 FY 02 June 27, 2002
FS FY 00 FY 02 FY 02 FY 02 Tune 4, 2002
PRAP FY 00 FY 02 Fy 02 FY 02 June 18, 2002
EE/CA FY 02 FY 02 FY 02 Fy 03 October 22, 2002
Action Memorandum FY 02 FY 02 FY 02 FY November 20, 2002
CAP FY 03 FY 03 " FYO05 -
Phase II Response Action Work Plan FY 03 FY 03 FY 04 03 October 10, 2003
Phase II Response Action Close Out FY 03 FY 04 FY 04 - -
ROD FY 00 FY 02 FY 05 FY 04 --
RD FY 05 - - --
20 86 Initial Project Plans FY 94 FY 94 FY 95 FY 95 December 2, 1994
RI (under OU 6) FY 95 FY 95 FY 97 FY 96 August 22, 1996
FS (under OU 6) FY 95 FY 95 FY 97 FY 98 June 24, 1998
PRAP (under OU 6) FY 95 FY 95 FY 97 FY 98 June 18, 1998
Amended RI FY 00 FY 02 FY 02 FY 03 May 21, 2003
Technology Evaluation Report FY 02 " FY 02 FY 03 FY 03 December 2003
Treatability Study/Pilot Test Work Plan FY 03 FY 03 FY 03 -- -
Pilot Study Test FY 04 - FY 05 -- -
Pilot Study Report FY 05 - FY 05 -- --
Amended FS FY 05 -- FY 05 -~ -
Amended PRAP FY 05 -- FY 05 - -
ROD FY 06 -- FY 06 - -
RD FY 06 -- FY 06 -- -~




TAB. .2
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SUMMARY OF OPERABLE UNIT IRP ACTIVITIES
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO - 0249

MCB, CAMP LEJEUNE, NORTH CAROLINA

Final
O[;?;?tl) le Site No. Asctivity SSctl;er(:‘{lI:d S?::tu :Ilp (?:ll:lepdlleltlie:n Co?nc;;leigon Submittal/ Sil;g:t)l/llrlz %l:te
] Completion Date
21 73 Project Plans FY 94 FY 94 FY 95 FY 95 March 7, 1995
RI FY 95 FY 95 Fy 98 FY 98 November 7, 1997
Modeling Report FY 97 FY 97 FY 98 FY 98 April 27, 1998
NAE Study FY 99 FY 99 FY 00 FY 02 January 7, 2002
Technology Evaluation Report FY 02 FY 02 FY 03 FY 03 May 8, 2003
Treatability Study/Pilot Test Work Plan FY 03 FY 03 FY 03 FY 04 November 14, 2003
Pilot Study Test FY 03 FY 04 FY 05 - =
Pilot Study Report FY 05 -- FY 03 - --
FS FY 05 - FY 05 - -
PRAP FY 05 -~ FY 05 - -
ROD FY 06 - FY 06 - -
RD FY 06 -- FY 06 -- -
Pre-RI 10 Project Plans FY 96 FY 96 FY 97 FY 98 January 20, 1998
Sites SI FY 98 FY 98 FY 99 FY 01 July 13, 2001
NFA FY 01 FY 01 FY 02 - -
Pre-RI |12, 68, 75, 76, {Project Plans FY 95 FY 95 FY 95 FY 95 January 21, 1995
Sites (cont.) | 85, 87 SI FY 95 FY 95 FY 99 FY 99 November 24, 1998
EE/CA (Site 85) FY 98 FY 98 FY 99 FY 99 September 10, 1999
Action Memorandum (Site 85) FY 99 FY 99 FY 99 FY 99 September 17, 1999
NFA Document (Site 85) FY 00 FY 01 FY 00 - --
NFA Document (Site 68) FY 98 FY 98 FY 00 FY 01 May 8, 2001
NA Document (Sites 12, 75, 76, 87) FY 98 FY 98 FY 00 FY 01 May 8, 2001
- PA Sites 902, [PA Report FY 01 FY 02 FY 02 - -
908, 1120,
1124, 1409,
1512, TC830,
SAS113,
AS116,

AS119, M119,
and SM173




TABLE 2-3
SUMMARY OF SITES AND WELLS SAMPLED IN THE LTM PROGRAM

FISCAL YEAR 2004 STTE MANAGEMENT PLAN. CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Site 78 NA Site Site Site Site Site Site Site Site Site
North South 6&82 41 2 54 35NA 3 93 NA 86 NA 73 NA
GW22 GWO1 GWO1 GW11 GWO03 w02 [MWI0  [MWO02 MWO01 [AS428-GW06 |A47/3-8
GW23 GW04-1 GWOID  [GWol GWO3IW MWI10IW [MWO2IW {GW02 MWO2IW  [MW02 [GWO0SIW Ad47/3-11
GW24-1 GW05 GwoID4 [GW02  [Gwos  [GW1e MW14  [MWos  |GW02DW  [MWo4 Mwo4 Gwiomw Ad7/3-16
GW24-2 GW08 GWOIDB |GW03 GW07  |GW10IW MWI4IW [MW11  [GW03 GWI15DW MW09
GW24-3 GW09-1 GWO03 GW09 GW08  |GW10DW MW31 GWO3DW GW15IW MWOITW
GW09-3 MY GWI12 |GW13 MW31IW MW13
GW40 GW10 . GW13IW ; GW12 GWI19DW MWI13DW
GW11 GWI16IW MW40IW GW12DW GW23IW MW14
\ GW18 MW47 GW13 GW24IW MWI15
GW42 GWI1SIW MW4TIW GW13DW GW25IW
GW45 GW49 GW20IW MWS55 n
GW46 GW50 GW27DW GW2LIW MWS5IW
GW47 GW51 GW27DA MW61 GW15 i
GW48 GW52 GW28S MW62 GWI15IW GW31DW
GW69 GW53 GW28DW MW63IW GW15DW GW31IW MW39DW
GW70 GW54 GW30 MW64IW W MW40DW
GW71 GW55 GW31 MW63IW MW16IW GW33IW MW44DW
GWT2 GW56 GW32 MW72 MW17 GW33DW MW45DW
RW10 GW57 GW33 MW72IW MW17IW GW34IW MW46DW
RW11 GWS58 GW34 MW73 MW47DW
RW12 GW59 GW35D MW73IW MW4SDW
GW60 GW36D MW74 MW49DW
GW61 GW37D MW74IW MW50DW
GW62 GW38D MW52DW
GW63 GW40DW MW49ITW
GW64 GWA41 MW2TDW
GW65 GW42 MW63DW
GW66 GW43DW
GW67 82-MW02
GW68 82-MW03
GWT3 SRWO1
GW74 SRW02
GW75 SRWO03
GW76 SRW04
GW77 SRWO05
GW78 SRWO06
RWO05 DRWO01
RW06 DRW02
RWO7 DRWO03
RWO8 DRW04
RW09
RW13
RW14
RWI5
Notes:

NA = Natural Attenuation sampling is conducted. Bold indicates wells that are sampled for NA parameters.
Bold mdlcates wells that are sampled for NA parameters.

icates wells that are sampled on an annual basis.
Shading indicates a well that is sampled for background parameters.
Surface water and/or sediment samples are collected at Sites 6 & 82, 41, 36, 35, and 89,



Table 3-1
Fiscal Year 2004 Site Management Plan, CT0-0249
Operable Unit No. 1 (Sites 24 and 78), MCB Camp Lejeune, North Carolina

2002 2003 2004 2005
% Complete | Task Name Start Finish J|JJAISIOINID|JIFIMIAIM|J]JJAIS|OIN|D]JIFIM]JAIMIJI]JIATSTOINIDIJIFIMIAIMIJTIJIAISIOIN[DIJ[F[MIAIM

100% | QU1 Technology Evaluation Report 2/25/02 4/5102

100% | Draft OU 1 Phase Il Work Plan 4/22/02 5/9/02

100% | Comment Period 5/13/02 S/16/02

100% | Final OU 1 Phase 11 Work Plan 5/10/02 5/22/02

100% { OU 1 Phase II Field Work 6/10/02 7102

100% | OU 1 Technology Evaluation Letter /1102 7130/02

100% | Draft OU 1 TS Work Plan 8/1/02 9/20/02

100% ; Comment Period 9/23/02 2/4/03

100% | Final OU 1 TS Work Plan 11/18/02 2/21/03

100% | LTM Field Investigation 1/20/03 1/31/03

100% | TS/Field Pilot Study 2/3/03 2/11/03

100% | Post Injection Sampling #1 3/3/03 3/7103

100% | Post Injection Sampling #2 4/14/03 4/18/03 I

100% | Post Injection Sampling #3 7/23/03 7/26/03 i

100% | Post Injection Sampling #4 1/23/04 1/27/04 i
(% { Post Injection Sampling #5 715104 7/16/04 ﬁ

100% | Semi-Annual Monitoring Report 5/19/03 6/5/03 m

100% | LTM Field Investigation 7/21/03 7130/03 ﬁ

100% | Annual Monitoring Report 9/18/03 11/13/03

100% | Semi-Annual Monitoring Report 12/1/03 12/19/03

100% | LTM Field Investigation 1/12/04 172104

100% | Semi-Annual Monitoring Report 4/1/04 4/16/04
0% | LTM Field Investigation 7/12/04 7/21/04 a
0% | Annual Monitoring Report 10/18/04 11/12/04
0% | Draft OU 1 TS Report (1) 12/1/04 12/1/04 @ 1211
0% | Comment Period 12/1/04 12/1/04 @ 121
0% | Final OU 1 TS Report (1) 12/1/04 12/1/04 @ 1211
0% | Amended PRAP (Site 78) (2) 12/1/04 12/1/04 @ 121
0% | Amended ROD (Site 78) (2) 12/1/04 12/1/04 @ 1|211

Project: CTO249
Date: 4/30/04

Task Progress RN Milestone ‘ Dates to be determined @

Note: (1) Tasks Unfunded; no schedul blished
{(2) Tasks Partially Funded; no schedule established

Tentative Scheduie W



Table 3-2
Fiscal Year 2004 Site Managemerit Plan, CTOQ-0249
Operable Unit No. 2 (Sites 6 and 82), MCB Camp Lejeune, North Carolina

% Complete | Task Name Start Finish __|Sep|Oct |[NoviDec|Jan [Feb]Mar[Apr [May Juznoo.?ul Aug |Sep| Oct |Nov|Dec|Jan |Feb|Mar| Apr May Juznoojul Aug |Sep|Oct |Nov|Dec|Jan JFeb

100% | Annual Monitoring Report 9/2/02 11/1/02

100% | LTM Field Investigation 1/20/03 1/31/03

100% | Semi-Annual Monitoring Report 5/19/03 6/5/03

100% | LTM Field Investigation 7/21/03 7/30/03

100% | Annual Monitoring Report 9/18/03 11/13/03

100% | Semi-Annual Monitoting Report 12/1/03 12/19/03

100% | LTM Field Investigation 1/12/04 121/04

IOO% Semi-Annual Monitoring Report 4104 4/16/04
0% | LTM Field Investigation 7112/04 7121/04
0% | Annual Monitoring Report 10/18/04 11/12/04 %
0% | Source Area Study (1) 12/1/04 12/1/04 ‘ © 1211
0% | Wallace Creek Wells (1) 12/1/04 12/1/04 @ 121
0% | Optimization Study (1) 12/1/04 12/1/04 @ 121
0% | Technology Evaluation Report (1) 12/1/04 12/1/04 12:’[1

Project: CTO 249
Date: 4/30/04 Task

Progress IR Milestone

Tentative Schedule Dates to be determined @

Note: (1) Tasks Funded, no schedule established



Table 3-3
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 4 (Sites 41 and 74), MCB Camp Lejeune, North Carolina

% Complete

Task Name

2003

2004

Start Finish | Jan [Feb[Mar [ Apr [May[Jun [ Jul [Aug ]Sep] Oct [Nov]Dec]| Jan [Feb]Mar [Apr

May|[Jun [ Jul |Aug [Sep|Oct |Nov|Dec | Jan |Feb

100%

LTM Field Investigation (Site 41)

1/20/03 1/31/03

100%

Semi-Annual Monitoring Report (Site 41)

100%

Annual Monitoring Report (Site 41)

100%

LTM Field Investigation (Site 41)

5/1/03 5/9/03
5/19/03 6/27/03
7/21/03 7/30/03

100%

Semi-Annual Monitoring Report (Site 41)

11/10/03 11/28/03

100%

LTM Field Investigation (Site 41)

1/12/04 1/21/04

100%

Semi-Annual Monitoring Report (Site 41)

3/8/04 3730/04

100%

LTM Field Investigation (Site 41)

0%

Annual Monitoring Report (Site 41)

0%

Dratt OU 4 Close Out Report (1)

0%

Comment Period

0%

Final OU 4 Close Out Report (1)

4/23/04 4/24/04 ' i
7/19/04 8/6/04
12/1/04 12/1/04
12/1/04 12/1/04
12/1/04 12/1/04

Project: CTO-249

Date: 4/30/04

Task

Tentative Schedule

Progress SEESEENEENNNEN  Dates to be determined ()
Milestone ’

Note: (1) Tasks Funded, no schedule established



Table 3-4
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 5 (Site 2), MCB Camp Lejeune, North Carolina

% Complete | Task Name Start Finish Apr | May Jun2003JuI Aug | Sep | Oct Nov_| Dec Jan Feb | Mar | Apr | May JunZOMJul Aug
100% | LTM Field Investigation 7/21/03 7/30/03
100% | Semi-Annual Monitoring Report 7/21/03 8/8/03
100% | Annual Monitoring Report 9/1/03 9/19/03
100% | LTM Field Investigation 1/12/04 1/21/04
100% | Semi-Annual Monitoring Report 1/1/04 1/16/04
0% | Semi-Annual Monitoring Report 4/12/04 4/30/04
0% | LTM Field Investigation 7/12/04 7/21/04 %
0% | Annual Monitoring Report 8/9/04 8/27/04
Project: CTO-249 :
Date: 4/30/04 Task Progress BN Tentative Schedule [/ Milestone ’




Table 3-5

Fiscal Year 2004 Site Management Plan, CT0-0249
Operable Unit No. 6 (Sites 36, 43, 44, and 54), MCB Camp Lejeune, North Carolina

2004
% Complete | Task Name Start Finish zo?ful Sep| Oct [Nov|Dec | Jan [Feb|Mar | Apr [May|Jun | Jul |Aug|Sep|Oct |Nov|Dec|Jan [Feb
100% Draft CAP (Site 36) 1/1/03 3/11/03
90% Comment Period 3/12/03 8/30/03
0% Final CAP (Site 36) 12/1/04 12/17/04 7
100% LTM Field Investigation (Site 36) 4/7/03 4/16/03
100% Semi-Annual Monitoring Report (Sites 36) 8/4/03 8/22/03
100% Annual Monitoring Report (Site 36) 8/25/03 9/26/03
100% LTM Field Investigation (Site 36) 10/13/03 10/22/03
100% Semi-Annual Monitoring Repott (Site 36) 1/13/03 1/30/04
100% LTM Field Investigation (Site 36) 4/19/04 4/21/04
0% Semi-Annual Monitoring Report (Site 36) 5/24/04 6/11/04
0% Annual Monitoring Report (Site 36) 9/1/04 9/17/04
100% Response Action Work Plan (Sites 36 and 43) 3/17/03 4/30/03
100% Response Action (Sites 36 and 43) 5/1/03 | - 9/1/03
100% Draft Response Action Close Out Report 10/1/03 11/14/03
100% Comment Period 11/15/03 1/16/04
100% Final Response Action Close Out Report 1/19/04 2/13/04
100% Pre-Final ROD V5 1/19/04 2/21/04
100% Comment Period 1/22/04 4/3/04
0% Final ROD 6/1/04 7123/04
0% Draft RA (1) 12/1/04 12/1/04 @ 12|/1
0% Comment Period (1) 12/1/04 12/1/04 @ 12|I1
0% Final RA (1) 12/1/04 12/1/04 @ 12‘l1
Project: CTO-249 )
Date: 4/30/04 Task Milestone ’ Dates to be determined @

Tentative Schedute W//]M Progress

Note: (1) Tasks Unfunded; No schedule established



Table 3-6
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 7 (Sites 1 and 28), MCB Camp Lejeune, North Carolina

% Complete | Task Name Start Finish Jun2001JuI Sep | Oct | Nov | Dec | Jan A Feb | Mar | Apr | May Junzoonul Aug | Sep
100% | Final Monitoring Report (Site 1) 7/15/01 8/31/01 *
100% | Draft OU 7 Close-Out Report 11/20/01 12/20/01
100% | Comment Period 12/21/01 8/20/02
100% | Final OU7 Close-Out Report 8/28/02 9/5/02

Project: CTO-249
Date: 4/30/04 Task

Tentative Schedule

Milestone <
Progress ]




Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 10 (Site 35), MCB Camp Lejeune, North Carolina

Table 3-7

2003 2004 2005 2006
% Complete | Task Name Start Finish JIJIA|IS|O|N[D[|JIF[M|AIM]J]Y JlJd S|OINIDIJIFIM|IAIMIJ]|JIAIS|OINID]|J
100% | Final NAE Study Report 1/6/03 4117103
100% { Dratt Tech Evaluation Report 5/1/03 6/17/03
100% | Comment Period 6/18/03 12/1/03
100% | Final Tech Evatuation Report 12/2/03 12/15/04
100% | Draft TS Work Plan 711/03 9/12/03
100% | Comment Period 9/13/03 1/12/04
100% | Final TS Work Plan 1/13/04 2/3/04
10% | TS/Field Pilot Study 2/2/04 2/3/05
0% | Draft TS Report (1) 12/1/05 12/1/05 @ 121
0% | Comment Period (1} 12/1/05 12/1/05 @ 1IZI1
0% | Final TS Report (1) 12/1/05 12/1/05 @ 1]211
0% | Draft EE/CA-Bldg. G480 (2) 5/1/04 5/1/04
0% | Comment Period (2) 5/1/104 5/1/04
0% | Final EE/CA-Bldg. G480 (2) 5/1/04 5/1/04
100% | LTM Field Investigation 10/13/03 10/22/03 ‘:
100% | Semi-Annual Monitoring Report 1/26/04 2/13/04
100% | LTM Field Investigation 4/20/04 4/22/04 I
0% { Semi-Annual Monitoring Report 6/14/04 712104
0% | Annual Monitoring Report 9/27/04 10/15/04
0% | FS/PRAP (2) 10/1/05 10/1/05 @ 1EOI1
0% {ROD (2) 10/1/05 10/1/05 @ 12011
0% | Design (2) 10/1/05 10/1/05
0% |RA (2) 10/1/05 10/1/05 @ 10/

Project: CTO-249

Date: 4/30/04

Task

Milestone

Progress NN Tcontative

Dates to be determined @

Notes: (1) Tasks Funded; no schedule established
(2) Tasked Unfunded: no schedule established



Table 3-8
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 12 (Site 3), MCB Camp Lejeune, North Carolina

% Complete | Task Name Start Finish | Apr %/Iay Ju:003u| Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May Jurfoojul Aug | Sep | Oct | Nov | Dec
100% | Semi-Annual Monitoring Report 5/1/03 5/9/03
100% | Annual Monitoring Report 5/19/03 6/27/03
100% | LTM Field Investigation 7/21/03 7/30/03
100% | Semi- Annual Monitoring Report 11/10/03 11/28/03
100% | LTM Field Investigation 1/12/04 1/21/04

100%

Semi-Annual Monitoring Report

3/8/04 3/31/04

0%

Annual Monitoring Report

7/19/04 |, 8/6/04

Project: CTO-0249

Date: 4/30/04

Task

Milestone 4p Progress IS




Table 3-9
Fiscal Year 2004 Site Management Plan, CT0-0249
Operable Unit No. 14 (Site 69), MCB Camp Lejeune, North Carolina

% Complete | Task Name Start Finish | Mar | Apr | May Junzoo?lul Aug | Sep | Oct | Nov | Dec J%n Feb | Mar | Apr | May Ju:oojul Aug | Sep | Oct | Nov |
100% | LTM Field Investigation 4/7/03 |  4/16/03
10% | Semi-Annual Monitoring Report 7/21/03 8/8/03
100% | Annual Monitoring Report 9/1/03 | 9/19/03
100% | LTM Field Investigation 10/13/03 | 10/22/03
100% | Semi-Annual Monitoring Report 1/26/04|  2/13/04
100% | LTM Field Investigation 422104 4/24/04) .
0% | Semi-Annual Monitoring Report 6/14/04 7/2/04
0% | Annual Monitoring Report 9/27/04 | 10/15/04

Project: CTO-0249

Date: 4/30/04 Milestone. ’ Progress RSN

Note: IROD will remain in effect until the Army Corps of Engineers addresses CWM issues.

Task




Fiscal Year 2004 Site Management Plan, CTO-0249

Table 3-10

Operable Unit No. 15 (Site 88), MCB Camp Lejeune, North Carolina

2003 2004
% Complete | Task Name Start Finish FIMIAIM|JI|J JIFIMIAIM|JIJIA|S|OIN|{D{J|F
100% | Draft Amended RI Work Plan 11/1/02 1/22/03
100% | Comment Period ‘ 1/23/03 | 6/24/03
100% | Final Amended RI Work Plan 6/25/03{ 7/13/03
80% | Amended RI Field Work 7703 | 5/31/04
0% | Amended RI Report 6/1/04| 8/31/04
0% | Comment Period 9/1/04 11/17/04
0% | Final Amended RI Report 11/18/04 12/17/04
10% | Draft EE/CA 4/1/04 5/31/04 j//
0% | Comment Period 6/2/04 7/13/04
0% | Final EE/CA 7/14/04]  8/27/04 v
0% | FS Report (1) 12/1/04 | 12/1/04 @ 121
0% | PRAP (1) 12/1/04 |  12/1/04 @ 1|211
0% |ROD (1) 12/1/04 |  12/1/04 @ 1‘211
0% | Design (1) 12/1/04 | 12/1/04 @ 1LI1
0% |RA (1) 12/1/04 12/1/04 I

Project: CTO-0249

Date: 4/30/04

Task

Tentative Schedule

%,

Milestone

Progress

Dates to be determined @

Note: (1) Tasks Unfunded; no schedule established



Table 3-11
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 16 (Sites 89 and 93), MCB Camp Lejeune, North Carolina

2003 2004 2005
% Complete | Task Name Start Finish NIDIJIFIMIAIM|J1JJA|S|IOINID|JIFIMIAIMJJ|JIA|SIO|IN|IDIJI|FIMIAIM|J|JIA[S|O|INIDIJIFIM
100% | Final ERH Pilot Test Design (Site 89) 5/1/03 5/14/03
80% | ERH Field Pilot Study/Monitoring (Site 5/19/03 6/1/04
89)
100% | Revised Draft Technology Evaluation 12/1/02 2/5/03
Report (Site 93)
15% | Comment Period 2/6/03 12/1/04
0% | Final Technology Evaluation Report (Site 12/2/04 12/17/04 ) %
93)
0% | Draft Treatability Study Work Plan (Site 1/1/05 1/1/05 <) 11
93) (2)
0% | Comment Period (2) 1/1/05 1/1/05 ) 1
0% | Final Treatability Study Work Plan (Site 1/1/05 1/1/05 1:/1
93) (2)
0% | TS/Pilot Test (Site 93) (2) 1/1/05 1/3/05 o) 11
100% | Semi-Annual Monitoring Report 2/17/03 3/7/03
100% | LTM Field Investigation 4/7/03 4/16/03
100% | Semi-Annual Monitoring Report 8/18/03 9/5/03
100% | Annual Monitoring Report 8/25/03 9/26/03
100% | LTM Field Investigation 10/13/03 10/22/03
100% | Semi-Annual Monitoring Report 2/16/04 3/5/04
100% | LTM Field Investigation 4/24/04 4/26/04 i
0% | Semi-Annual Monitoring Report 7/5/04 7/23/04
0% | Annual Monitoring Report 9/20/04 10/15/04
0% | Draft ERH Pilot Study Report (Site 89) (1) 10/1/04 10/1/04 : @ 101
0% | Comment Period 1071704 10/1/04 Q tont

Project: CTO-0249

Date: 4/30/04

Task

Tentative Schedule

Milestone . Dates to be determined @
Progress N

Notes: All activities are applicable to Sites 89 and 93, except as noted.
(1) Tasks Unfunded; no schedule established
(2) Tasks Funded, no schedule established



Table 3-11
Fiscal Year 2004 Site Management Plan, CT0-0249
Operable Unit No. 16 (Sites 89 and 93), MCB Camp Lejeune, North Carolina

2003 2004 2005
% Complete |Task Name Start Finish N[DJJIF[MIAIM]J|JTAS][OIN][DJJ]FIMIAIM[JI]I]A]S]O]N MIJ|JJAISIOIN|D]|J|FIM

0% { Final ERH Pilot Study Report (Site 89) (1) 10/1/04 10/1/04 @ 10/1

100% | Final Amended RI Work Plan (Site 89) 11/1/04 11/7/04

100% | Amended RI (Site 89) Field Investigation 12/1/03 5/1/04
0% { Draft Amended RI (Site 89) 5/3/04 7/7/04 /
0% | Comment Period 7/8/04 9/23/04 : 1%
0% | Final Amended RI (Site 89) 9/24/04 10/22/04 M
0% | FS Report (Sites 89 and 93) (1) 10/1/05 10/1/05 @ 1§0I1
0% | PRAP (Sites 89 and 93) (1) 10/1/05 10/1/05 @ 1§0l1
0% | ROD (Site 89 and 93) 10/1/06 10/1/06

Project: CTO-0249

Date: 4/30/04

Task

Tentative Schedule

Milestone ’ Dates to be determined @

Progress

Notes: All activities are applicable to Sites 89 and 93, except as noted.

(1) Tasks Unfunded; no schedule established
(2} Tasks Funded, no schedule established



Table 3-12
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 18 (Site 94), MCB Camp Lejeune, North Carolina

2003 2004
% Complete |Task Name Start Finish {D|J|FIMIAIM|J]|J AlS ] 0 ] N ] D|J|FiIiMIA J | J S| 0
100% | Draft Phase I SI Project Plans 8/4/03 | 12/5/03 . ' i
100% | Comment Period 12/6/03 | 1/19/04
90% | Final Phase I SI Project Plans 1/20/04 | 4/30/04
0% | Phase I SI Field Investigation 5/3/04 | 5/31/04
0% | Draft Phase I SI Report 6/1/04 | 7/30/04 ﬂ
0% | Comment Period 8/2/04 | 9/27/04 %
0% | Final Phase I SI Report 9/28/04 | 11/5/04 v
Project: CTO-0249 Task Milestone 4p Progress INENNEGSGNENNNNENR  Tentative Y 7

Date: 4/30/04




Table 3-13
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 19 (Site 84), MCB Camp Lejeune, North Carolina

2003 2004
% Complete | Task Name Start Finsh [STO[N|D|[J[F|[M[A[M|J][J]A[SIOIN][D|J[F|M[A[M][J][J[A[S]O[N][D
100% | Draft CAP 9/23/02 11/1/02 ‘ :
20% | Comment Period 11/2/02|  12/1/04 %
0% | Final CAP 12/2/04|  12/17/04 Zi
100% | Draft Phase II Response 7/14/03 8/7/04
Action Work Plan
100% | Comment Period 8/8/03 9/7/03
100% | Final Phase II Response 9/18/03 10/1/03
Action Work Plan
80% | Response Action - Field 11/8/03 6/18/04
0% | Draft Close Out Report 6/7/04 7/22/04 : ' v
0% | Comment Period 7/23/04 8/26/04 v
0% | Final Close Out Report 8/30/04 9/23/04 %
0% | Draft Final ROD V2 (1) 10/1/04 10/1/04 © 101
0% | Comment Period (1) 10/1/04 10/1/04 @ 1?)/1
0% | Final ROD (1) 10/1/04 10/1/04 © 101
0% |LTM (2) 10/1/04]  10/1/04 @ 101

Project: CTO-0249 Task Milestone . Dates to be determined @
Date: 4/30/04 Tentative Schedule V A Progress |

Note: (1) Task Unfunded: no schedule established



Table 3-14
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 20 (Site 86), MCB Camp Lejeune, North Carolina

% Complete | Task Name Start Finish :j__I_F_LM AlM 3003 S|O|N|D}J MIAIM fooj A|{S|O|IN|D|J|FIMIAIM 3
100% | Revised Draft Technology Evaluation 1/10/03 |  3/24/03 | §
Report
100% | Final Amended RI Report 2/25/03| 5/21/03
100% | Comment Period 3/25/03 |  8/30/03
100% | Final Technology Evaluation Report 8/31/03}  9/19/03
100% | Draft Treatability Study Work Plan 6/1/03|  7/25/03
100% | Comment Period 7/26/03 |  4/30/04
0% | Final Treatability Study Work Plan 5/3/04 6/2/04
0% | TS/Field Pilot Study 8/2/04| 5/31/05 : :
0% | Amended FS Report (1) 2/11/05 2/11/05 @ 2111
0% | PRAP (1) 2/11/05 2/11/05 @ 2/11
0% | ROD (2) 2/11/05 2/11/05 @ 2/11
0% | Design (2) 2/11/05| 2/11/05 @ 2/11
0% |RA (2) 2/11/05 2/11/05 @ 2/11
Project: CTO-249 Task Progress IR Tentative V A

Date: 4/30/04

Milestone

Dates to be determined @

-

Notes: (1) Tasks Funded; no schedule established

(2) Tasks Unfunded; no schedule established



Table 3-15
Fiscal Year 2004 Site Management Plan, CTO-0249
Operable Unit No. 21 (Site 73), MCB Camp Lejeune, North Carolina

2003 2004 2005
% Complete | Task Name Start Finish A_L M J J A ] (o] N D J F M A M J J D J F M A M J J
100% | Final Technology Evaluation Report 4/21/03 5/8/03 ﬁ
- 100% | Draft Treatability Study Work Plan 6/1/03 7/24/03
100% | Comment Period 7/25/03 9/15/03
100% | Final Treatability Study Work Plan 9/16/03|  11/14/03
25% | TS/Field Pilot Study 2/2/04 1/31/05
100% | Semi-Annual Monitoring Report 2/17/03 3/7/03
100% | LTM Field Investigation 417103 4116103
100% | Annual Monitoring Report 8/11/03 9/5/03
100% | LTM Field Investigation 10/13/03 10/22/03
. 100% | Semi-Annual Monitoring Report 1/12/04 1/30/04
100% | LTM Field Investigation 4/21/04 4/23/04 I
0% | Semi-Annual Monitoring Report 6/1/04 6/11/04
0% | Annual Monitering Report 9/1/04 97104
0% [FS Report (1) 5/1/05 5/1/05 © sn
0% | PRAP (1) 5/1/05 5/1/05 @ 5/
0% |ROD (2) 5/1/03 5/1/05 @ 51
0% | Design (2) 5/1/05 5/1/05 @ 51
0% [RA (2) 5/1/05 5/1/05 @ 51
Sra?ee:cikglr)g-ﬂg Task Progress RN Tentative W
Milestone ‘ Dates to be determined @

Notes: (1) Tasks Funded; no schedule established
(2) Tasks Unfunded; no schedule established



Table 3-16

Fiscal Year 2004 Site Management Plan, CTO-0249

Pre-RI Sites 10, 12, 68, 75, 76, 85, and 87, MCB Camp Lejeune, North Carolina

2001 2002 2003 2004
% Complete | Task Name Start Finish JIJJAISIOINIDIJ[FIMIAIMIJ|JIAIS|O FIM J1J S|O|N J1J O|N
100% | Draft NA Report (Site 10) 6/30/017  7/25/01
90% | Comment Period 7/26/01| 10/31/04
0% | Final NA Report (Site 10) 11/4/04| 11/14/04 E
100% | Draft NFA Report (Site 85) 4/9/01 5/23/01
100% | Comment Period 5/24/02 5/3/04
0% | Final NFA Report (Site 85) 5/4/04 5/14/04
Project: CTO-249
Date: 4/30/04 Task Tentative Schedule [/ 7)) Miestone X 2 Progress I————




Table 3-17
Fiscal Year 2004 Site Management Plan, CT0-0249
PA Sites, MCB Camp Lejeune, North Carolina

2002 2003 2004
% Complete | Task Name Start Finish _ |Feb|Mar | Apr |May | Jun | Jul [Aug |Sep ! Oct [Nov|Dec | Jan |Feb|Mar | Apr [May |Jun | Jul |Aug [Sep | Oct |Nov |Dec | Jan {Feb [Mar | Apr [May | Jun | Jul [Aug |Sep [ Oct {Nov [Dec
100% | Draft PA Report 2/22/02 5/3/02 )
23% | Comment Period 5/4/021 10/31/04
0% | Final PA Report 11/3/04| 11/19/04
Project: CTO-249
Date: 4/30/04
Task Tentative Schedule Milestone ‘ Progress |




TABLE 3-18

DOCUMENT SUBMITTALS BY OPERABLE UNIT FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Submittal Date/Anticipated

Operable Unit Sites Activity Primary Document Submittal Submittal Date
1 78 and 24 Remedial Action Annual Monitoring Report (Site 78) November 14, 2003
Remedial Action Semi-Annual Monitoring Report (Site 78) December 19, 2003
Remedial Action Semi-Annual Monitoring Report (Site 78) April 16, 2004
Remedial Action Annual Monitoring Report (Site 78) November 12, 2004
Remedial Action Final Site 24 Close Out Report (Site 24) TBD-FY04
Treatability Study Draft OU 1 TS Report (Site 78) TBD-FY04
Treatability Study Final OU 1 TS Report (Site 78) TBD-FY04
Proposed Remedial Action Draft Amended PRAP (Site 78) TBD-FY05
Proposed Remedial Action Final Amended PRAP (Site 78) TBD-FY05
Record of Decision Draft Amended ROD (Site 78) TBD-FYQ5
Record of Decision Pre-Final Amended ROD (Site 78) TBD-FY05
Record of Decision Final Amended ROD (Site 78) TBD-FY05
2 6 and 82 Remedial Action Annual Monitoring Report November 13, 2003
Remedial Action Semi-Annual Monitoring Report December 19, 2003
Remedial Action Semi-Annual Monitoring Report April 16, 2004
Remedial Action Annual Monitoring Report November 12, 2004
Post ROD Draft Source Area Study Report TBD-FY04
Post ROD Final Source Area Study Report TBD-FY04
Post ROD Draft Wallace Creek Wells Report TBD-FY04
Post ROD Final Wallace Creek Wells Report TBD-FY04
Post ROD Draft Optimization Study Report TBD-FY04
Post ROD Final Optimization Study Report TBD-FY04
Post ROD Draft Technology Evaluation Report TBD-FY04
, - Post ROD Final Technolog_;lyﬁ Evaluation Report TBD-FY04
4 41 and 74 Remaedial Action Semi-Annual Monitoring Report (Site 41) November 28, 2003
Remedial Action Semi-Annual Monitoring Report (Site 41) March 30, 2004
Remedial Action Annual Monitoring Report (Site 41) August 6, 2004
Remedial Action Draft OU 4 Close Out Report TBD-FY05
Remedial Action Final OU 4 Close Out Report TBD-FY05
5 2 Remedial Action Annual Monitoring Report September-19, 2003

Remedial Action

Semi-Annual Monitoring Report

January 18, 2004

Remedial Action

Semi-Annual Monitoring Report

April 30, 2004

Remedial Action

Annual Monitoring Report

August 27, 2004




TABLE 3-18 (Continued)
DOCUMENT SUBMITTALS BY OPERABLE UNIT FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

. . L . . Submittal Date/Anticipated
Operable‘Umt B Sites Activity Primary Document Submittal Submittal Date
36, 43, 44, and
6 54 Interim Removal Action Draft RA Close Out Report (Sites 36 and 43)  {November 14, 2003
Record of Decision Pre-Final ROD V5 January 22, 2004
Post Remedial Investigation Semi-Annual Monitoring Report (Site 36) January 30, 2004
Interim Removal Action Final RA Close Out Report (Site 36 and 43) February 13, 2004
Post Remedial Investigation Semi-Annual Monitoring Report (Site 36) June 11, 2004
Record of Decision Final ROD July 23, 2004
Post Remedial Investigation Annual Monitoring Report (Site 36) September 17, 2004
Corrective Action Plan Final CAP (Site 36) December 17, 2004
Remedial Design Draft Remedial Design TBD-FY05
; Remedial Design Final Remedial Design TBD-FY05
7 Tand 28 — - -
10 35 Treatability Study Final Tech Evaluation Report December 12, 2003
Treatability Study Final TS Work Plan February 3, 2004
Post Remedial Investigation Semi-Annual Monitoring Report February 13, 2004
Post Remedial Investigation Semi-Annual Monitoring Report July 2, 2004
Post Remedial Investigation Annual Monitoring Report October 15, 2004
Interim Removal Action Draft EE/CA-Bldg. 6480 TBD-FY04
Interim Removal Action Final EE/CA-Bldg. 6480 TBD-FY04
Treatability Study Draft TS Report TBD-FY05
Treatability Study Final TS Report TBD-FYQ5
Feasibility Study/Proposed Remedial Action |Draft FS/PRAP TBD-FY05
Feasibility Study/Proposed Remedial Action |Final FS/PRAP TBD-FYO05
Record of Decision Draft ROD TBD-FY06
. Record of Decision Pre-Final ROD TBD-FY06
Record of Decision Final ROD TBD-FY06
Remedial Design Draft Remedial Design Report TBD-FY06
Remedial Design Final Remedial Design Report TBD-FY06
12 3 Remedial Action Semi-Annual Monitoring Report November 28, 2003
Remedial Action Semi-Annual Monitoring Report March 30, 2004
Remedial Action Annual Monitoring Report Aggust 6, 2004
14 69 Remedial Action Semi-Annual Monitoring Report February 13, 2004
Remedial Action Semi-Annual Monitoring Report July 2, 2004




TABLE 3-18 (Continued)
DOCUMENT SUBMITTALS BY OPERABLE UNIT FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Submittal Date/Anticipated

Operable Unit Sites Activity Primary Document Submittal Submittal Date
14 (Cont.) 69 (Cont.) " Remedial Action Annual Monitorig; ﬁeport October 15, 2004
15 88 Interim Removal Action Draft Bldg. 25 EE/CA May 31, 2004

Interim Removal Action Final Bldg. 25 EE/CA August 27, 2004
Remedial Investigation Draft Amended Rl Report TBD-FY04
Remedial Investigation Final Amended RI Report TBD-FY05
Feasibility Study Draft FS TBD-FY05
Feasibility Study Final FS TBD-FY05
Proposed Remedial Action Plan Draft PRAP TBD-FY05
Proposed Remedial Action Plan Final PRAP TBD-FY05
Record of Decision Draft ROD TBD-FY06
Record of Decision Pre-Final ROD TBD-FY06
Record of Decision Final ROD TBD-FY06
Remedial Design Draft Remedial Design Report TBD-FY06
Remedial Desﬁ;Ln Final Remedial Desiﬁ Report TBD-FY06

16 89 and 93 Monitoring Semi-Annual Monitoring Report March 5, 2004
Monitoring Semi-Annual Monitoring Report July 23, 2004
Monitoring Annual Monitoring Report October 15, 2004

Treatability Study Draft Treatability Study Work Plan (Site 93) TBD-FY05
Treatability Study Final Treatability Study Work Plan (Site 93) TBD-FY05
Treatability Study Draft ERH Pilot Study Report (Site 89) TBD-FY05
Treatability Study Final ERH Pilot Study Report (Site 89) TBD-FY05
Amended Remedial Investigation Draft Amended RI Report (Site 89) TBD-FY05
Amended Remedial Investigation Final Amended Rl Report (Site 89) TBD-FY05
Feasibility Study Draft FS Report (Sites 89 and 93) TBD-FY05
Feasibility Study Final FS Report (Sites 89 and 93) TBD-FY05
Proposed Remedial Action Plan Draft PRAP (Sites 89 and 93) TBD-FY05
Proposed Remedial Action Plan Final PRAP (Sites 89 and 93) TBD-FY05
Record of Decision Draft ROD (Sites 89 and 93) TBD-FY06
Record of Decision Pre-Final ROD (Sites 89 and 93) TBD-FY08
Record of Decision Final ROD (Sites 89 and 93) TBD-FY06
Remedial Design Draft Remedial Design Report TBD-FY06
TBD-FY06

Remedial Design

Final Remedial Desigﬂ?eport




TABLE 3-18 (Continued)

DOCUMENT SUBMITTALS BY OPERABLE UNIT FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249

ANCAVAS e I

NN B BV e} W TR R VA

MCB, CAMP LEJEUNE, NORTH CAROLINA

Submittal Date/Anticipated

Operable Unit Sites Activity Primary Document Submittal Submittal Date
18 94 Site Investigation Draft Phase | S| Project Plans December 5, 2003
Site Investigation Final Phase | Sl Project Plans April 30, 2004
Site Investigation Draft Phase |1 Si Report July 30, 2004
Site Investigation Final Phase | S| Report November 5, 2004
19 84 Interim Removal Action Final Phase Il RA Work Plan October 1, 2003
Interim Removal Action Draft RA Close Out Report TBD-FY04
Interim Removal Action Final RA Close Out Report TBD-FY04
Corrective Action Plan Final CAP TBD-FY05
Record of Decision Draft Final ROD V2 TBD-FYQ5
Record of Decision Final ROD TBD-FY05
Remedial Design Draft Remedial Design Report TBD-FY05
Remedial Design _{Final Remedial Design Report TBD-FY05
20 86 Treatability Study Final Treatability Study Work Plan June 2, 2004
: Feasibility Study Draft Amended FS Report TBD-FY05
Proposed Remedial Action Plan Draft PRAP TBD-FY05
Feasibility Study Final Amended FS Report TBD-FY05
Proposed Remedial Action Plan Final PRAP TBD-FY05
Record of Decision Draft ROD TBD-FY06
Record of Decision Pre-Final ROD TBD-FY06
Record of Decision Final ROD TBD-FY06
Remedial Design Draft Remedial Design Report TBD-FY06
Remedial Design Final Remedial Desiin Report TBD-FY06
21 73 Treatability Study Final Treatability Study Work Plan November 14, 2003
Feasibility Study Draft FS Report TBD-FY05
Proposed Remedial Action Plan Draft PRAP TBD-FY05
Feasibility Study Final FS Report TBD-FY05
Proposed Remedial Action Plan Final PRAP TBD-FY05
Record of Decision Draft ROD TBD-FY06
Record of Decision Pre-Final ROD TBD-FY06
Record of Decision Final ROD TBD-FY06
Remedial Design Draft Remedial Design Report TBD-FY06
Remedial Design TBD-FY06

Final Remedial Design Report




TABLE 3-18 (Continued)
DOCUMENT SUBMITTALS BY OPERABLE UNIT FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Operable Unit

Activity

Primary Document Submittal

Submittal Date/Anticipated
Submittal Date

SAS113, AS116,
AS119, TC830,
M119 and SM173

Pre-RI Sites | 10,12, 68, 75, No Action Document Final NA Report (Site 85) TBD-FY04
76, 85, and 87 No Action Document Final NA Report (Site 10) TBD-FY04
Buildings 902,
908, 1120, 1124,
PA Sites 1409, 1512, Preliminary Assessment Final PA Report TBD-FY04




TABLE 3-19

T AT 2T e A e—— Pl =\ V4

—

DOCUMENT SUBMITTALS BY MONTH FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Ant d Submittal

| Date Operable Unit Sites Primary Document Submittal
[September 19, 2003 5 2 Annual Monitoring ﬁeport
'October 1 f, 2003 15 A Final Phase 1l RA Work Plan
November 13, 2003 2 6 and 82 Annual Monitoring Report
November 14, 2003 21 73 Final Treatability Study Work Plan
November 14, 2003 1 78 Annual Monitoring Report
Novamber 14, 2003 6 36 and 43 Draft RA Close Out Report
November 28, 2003 4 41 Semi-Annual Monitoring Report
November 28, 2003 12 3 Semi-Annual Monitori@ Report
December 5, 2003 i8 94 Drait Phase i Si Project Pians
December 12, 2003 10 35 Final Tech Evaluation Report
December 19, 2003 1 78 Semi-Annual Monitoring Report
December 19, 2003 2 6 and 82 Semi-Annual Monitoring Report
January 16, 2004 5 2 Semi-Annual Mcn:tonng Report
Janua[y 22, 2004 6 36, 43, 44, 44, and 54 |Pre-Final ROD V5

January 30, 2004 6 36 Semi-Annual Monitoring Report
February 3, 2004 10 35 Final TS Work Plan

February 13, 2004 6 36 and 43 Final RA Close Out Report
February 13, 2004 10 35 Semi-Annual Monitoring Report
February 13, 2004 14 09 Semi-Annual ivionitoring Report
March 5, 2004 16 89 and 9 Semi-Annual Monitoring ng Report
March 30, 2004 12 3 Semi-Annual Monitoring Report
March 30, 2004 4 41 Semi-Annual Monitoring Report
April 18, 2004 1 78 Semi-Annual |V|0i'iit0i'ii’ig Report
April 16, 2004 2 6 and 82 Semi-Annual Monitoring Report
April 30, 2004 5 2 Semi-Annual Monitoring Report
April 30, 2004 18 94 Final Phase | Si Project Plans
IMay 31, 2004 15 88 Draft Bidg. 25 EEICA

June 2, 2004 20 86 Final Treatability Study Work Plan
June 11, 2004 6 36 Semi-Annual Monitoring Report

July 2, 2004 10 35 Semi-Annual ."v.on.tcnngReport
Juiy 2,2004 14 69 Semi-Annual Monitoring Report
July 23,2004 6 36, 43, 44, 44, and 54  |Final ROD

July 23, 2004 16 88 and 93 Semi-Annuai M onltorlng Report




TABLE 3-19

DOCUMENT SUBMITTALS BY MONTH FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Anticipated Submittal
Date Operable Unit Sites Primary Document Submittal

July 30, 2004 18 94 Draft Phase | S| Report
|August 6, 2004 4 41 Annual Monitoring Report
August 6, 2004 12 3 Annual Monitoring Report
August 27, 2004 5 2 Annual Monitoring Report
August 27, 2004 15 88 Final Bldg. 25 EE/CA
[September 17, 2004 3 36 Annual Monitoring Report
October 15, 2004 10 35 Annual Monitoring Report
October 15, 2004 14 69 Annual Monitoring Report
October 15, 2004 16 89 and 93 Annual Monitoring Report
November 5, 2004 18 94 Final Phase | S| Report
November 12, 2004 A1 - 78 Annual Monitoring Report
November 12, 2004 2 6 and 82 Annual Monitoring Report
(December 17, 2004 6 30 Final CAP
TBD-FY04 1 24 Final Site 24 Close Out Report (Site 24)
TBD-FY04 1 78 Draft OU 1 TS Report (Site 78)
TBD-FY04 1 78 Final OU 1TS Report (Site 78)
TBD-FY04 2 6 and 82 Draft Source Area Study Report
TBD-FY04 2 6 and 82 Final Source Area Study Report
TBD-FY04 2 6 and 82 Draft Wallace Creek Wells Report
TBD-FY04 2 6 and 82 Final Wallace Creek Wells Report
TBD-FY04 2 6 and 82 Draft Optimization Study Report
TBD-FY04 2 6 and 82 Final Optimization Study Report
TBD-FY04 2 6 and 82 Draft Technology Evaluation Report
TBD-FY04 2 6 and 82 Final Technology Evaluation Report
TBD-FY04 10 35 Draft EE/CA Bldg. 6480
TBD-FY04 10 35 Final EE/CA Bldg. 6480
TBD-FY04 15 88 Draft Amended Ri Report
TBD-FY04 19 84 Draft RA Close Out Report
TBD-FY04 19 84 Final RA Close Out Report
TBD-FY04 Pre-Rli Sites 85 Final NA Report
TBD-FY(04 Pre-RI Sites 10 Final NA Report
TBD-FY04 PA Sites 1124, 1409, 1512, SAS113, [Final PA Report
TBD-FY05 1 78 ' Draft Amended PRAP (Site 78)




TABLE 3-19

DOCUMENT SUBMITTALS BY MONTH FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Anticipated Submittal

Date Operable Unit Sites Primary Document Submittal
TBD-FY05 1 78 Final Amended PRAP (Site 78)
TBD-FY05 1 78 Draft Amended ROD (Site 78)
TBD-FY05 1 78 Pre-Final Amended ROD (Site 78)
TBD-FY05 1 78 Final Amended ROD (Site 78)
TBD-FY05 4 41 and 74 Draft OU 4 Close Out Report
TBD-FYQ5 4 41 and 74 Final OU 4 Close Out Report
TBD-FY05 6 36, 43, 44, and 54 Draft Remedial Design
TBD-FY05 6 36, 43, 44, and 54 Final Remedial Design
TBD-FY05 10 35 Draft FS/PRAP
TBD-FYQ5 10 35 Final FS/PRAP
TBD-FY05 10 35 Draft TS Report
TBD-FY05 10 35 Final TS Report
TBD-FY05 15 88 Final Amended RI Report
TBD-FY05 15 88 Draft FS
TBD-FY05 15 88 Final FS
TBD-FY05 15 88 Draft PRAP
TBD-FY05 15 88 Final PRAP
TBD-FY05 16 89 and 93 Draft FS Report (Sites 89 and 93)
TBD-FY05 16 89 and 93 Final FS Report (Sites 89 and 93)
TBD-FY0Q5 16 89 and 93 Draft PRAP (Sites 89 and 93)
TBD-FY05 16 89 and 93 Final PRAP (Sites 89 and 93)
TBD-FY05 16 93 Draft Treatability Study Work Plan (Site 93)
TBD-FY05 16 93 Final Treatability Study Work Plan (Site 93)
TBD-FY05 16 89 Draft ERH Pilot Study Report (Site 89)
TBD-FY05 16 89 Final ERH Pilot Study Repott (Site 89)
TBD-FY05 16 89 Draft Amended Rl Report (Site 89}
TBD-FY05 16 89 Final Amended Rl Report (Site 89)
TBD-FY05 8 94 Draft ROD
TBD-FY05 18 94 Pre-Final ROD
TBD-FY05 18 94 Final ROD
TBD-FYO05 19 84 Final CAP
TBD-FY05 19 84 Draft Final ROD V2
TBD-FY05 19 84 Final ROD




TABLE 3-19
DOCUMENT SUBMITTALS BY MONTH FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CTO-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

Anticipated Submittal
_ Date Operable Unit Sites Primary Document Submittal

TBD-FY05 19 84 Draft Remdial Design Report
TBD-FY05 19 84 Final Remedial Design Report
TBD-FY05 20 86 Draft Amended FS Report
TBD-FY05 20 86 Draft PRAP
TBD-FY05 20 86 Final Amended FS Report
TBD-FY05 20 86 Final PRAP
TBD-FY05 21 73 Draft FS Report
TBD-FY05 21 - 73 Draft PRAP
TBD-FY05 21 73 Final FS Report
TBD-FY05 21 73 Final PRAP
TBD-FY05 15 88 Draft ROD
TBD-FY05 15 88 Pre-Final ROD
TBD-FY05 15 88 Final ROD
TBD-FY05 15 88 Draft Remedial Design Report
TBD-FY05 15 88 Final Remedial Deﬂgg Report
TBD-FY06 10 35 Draft ROD
TBD-FY06 10 35 Pre-Final ROD
TBD-FY06 10 35 Final ROD
TBD-FY06 10 35 Draft Remedial Design Report
TBD-FY06 10 35 Final Remedial Design Report
TBD-FY06 16 89 and 93 Draft ROD (Sites 89 and 93)
TBD-FY06 16 89 and 93 Pre-Final ROD (Sites 89 and 93)
TBD-FY06 16 ~89and 93 Final ROD (Sites 89 and 93)
TBD-FY06 16 89 and 93 Draft Remedial Design Report (Site 89 and 93)
TBD-FY06 16 89 and 93 Final Remedial Design Report (Site 89 and 93)
TBD-FY06 20 86 Draft ROD:
TBD-FY06 20 86 ’ Pre-Final ROD
TBD-FY06 20 86 Final ROD
TBD-FY06 20 86 Draft Remedial Design Report
TBD-FY06 20 86 Final Remedial Design Report
TBD-FY06 21 73 Draft ROD
TBD-FY06 21 73 Pre-Final ROD
TBD-FY(06 21 73 Final ROD




TABLE 3-19
DOCUMENT SUBMITTALS BY MONTH FY04-FY06
FISCAL YEAR 2004 SITE MANAGEMENT PLAN, CT0-0249
MCB, CAMP LEJEUNE, NORTH CAROLINA

OperableUnit |  Sites Primary Document Submittai

21 73 Draft Remedial Design Report

21 73 Finai Remedial Design Report
—
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